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1 Declaration 
This Decision Document ratifies approval of the selected remedy for Former Cat Island Bomb Target BT‐2 (BT‐2), 
which is affiliated with Marine Corps Air Station (MCAS) Cherry Point, North Carolina (Figure 1‐1). Although 
historical site documents refer to the bomb target as the Cat Island Bomb Target BT‐2, the actual target locations 
were, in fact, in the vicinity of Wood Island. Cat Island is located approximately 1.5 miles west of Wood Island, and 
was not used as a bomb target. 

Periodic site reconnaissance, surface munitions removal, and institutional controls (ICs) are proposed for BT‐2 to 
address munitions and explosives of concern (MEC) and material potentially presenting an explosive hazard 
(MPPEH) at the site. The selected remedy is for Wood Island and the surface danger zone (SDZ) surrounding the 
former bomb targets. 

1.1 Statement of Basis and Purpose 
In 2010, the Department of the Navy (Navy) and Marine Corps Air Station (MCAS) Cherry Point, in partnership with 
the North Carolina Department of Environment and Natural Resources (NCDENR), conducted Site Inspection (SI) 
activities for MCAS Cherry Point under the Navy’s Munitions Response Program. BT‐2 investigation activities to date 
have been conducted in general accordance with the Comprehensive Environmental Response, Compensation, and 
Liability Act of 1980 (CERCLA). The Navy is the lead agency and is responsible for ensuring that the appropriate 
remedy is developed and implemented as necessary to protect public health, welfare, and the environment. 

The Navy and MCAS Cherry Point selected the remedy for BT‐2 with NCDENR’s concurrence. This decision is based 
on information obtained during the previous investigations and surface removal actions, as summarized in this 
Decision Document.   

1.2 Description of Selected Remedy 
Based on the results of environmental investigations conducted at BT‐2, no unacceptable risks to human health or 
ecological receptors were identified for chemical exposures associated with munitions constituents. However, 
residual physical safety risks due to explosive hazards associated with MEC and MPPEH warrant additional 
mitigation measures. The selected remedy for BT‐2 is site reconnaissance, periodic surface munitions removal, 
and ICs. This remedy addresses MEC explosive hazards by ensuring Navy’s land ownership and implementing 
protective measures to minimize the potential for direct contact with MEC and MPPEH. By achieving these goals, 
this remedy will meet the remedial action objective (RAO) for BT‐2.    
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FIGURE 1-1 
Site Map 
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The specific components of the selected remedy are:  

 Site reconnaissance of Wood Island for MEC/MPPEH accumulation on the land surface 

 MEC/MPPEH removal activities from the land surface on Wood Island, as needed 

 ICs that consist of ongoing Navy ownership of Wood Island, a periodic inspection and maintenance program 
for the existing on‐island and Bogue Sound hazard warning signs, and the continued use of nautical chart 
warning indicators for Wood Island on the National Oceanic and Atmospheric Administration (NOAA) nautical 
charts 

1.3 Statutory Determination 
The selected remedy for BT‐2 is protective of human health and the environment, complies with federal and state 
regulations that are applicable or relevant and appropriate to the remedy, is cost‐effective, and uses permanent 
solutions to the maximum extent practicable.  
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1.4 Authorizing Signature 
The undersigned representative of Marine Corps Air Station Cherry Point authorizes the selected remedy for 
Former Cat Island Bomb Target BT·2 as outlined in this document. 

Mr. Will Potter 
Avr .:s,, :<o/5 

Date 
Environmental Affairs Department 
MCAS Cherry Point, North Carolina 
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1.5 Authorizing Signature 
The undersigned representative of the North Carolina Department of Environment and Natural Resources 
authorizes the selected remedy for Former Cat Island Bomb Target BT-2 as outlined in this document. 

Ms.JillPafford ~<DGO~ 
Remedial Project Manager 
Superfund Section, Federal Remediation Branch 
NCDENR 
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Date 
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1.6 Authorizing Signature 
The undersigned representative of the Department of the Navy authorizes the selected remedy for Former Cat 
Island Bomb Target BT-2 as outlined in this document. 

Ms. Patricia Vanture 
Naval Facilities Engineering Command 
Mid-Atlantic Division 
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Date 
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2 Decision Summary 
2.1 Site Name and Location 
The primary feature of BT‐2 is a low‐lying, marshy island (Wood Island), approximately 10 acres in area. The island 
is less than 300 feet wide at its widest point and is approximately 1,500 feet long. Wood Island is located in Bogue 
Sound, approximately 0.5 mile north of the barrier island Bogue Banks and approximately 1.5 miles offshore of 
the North Carolina mainland. Wood Island is located in Carteret County, North Carolina, approximately 14 miles 
southwest of MCAS Cherry Point (Figure 1‐1). The BT‐2 SDZ extends 3 miles in all directions from former target 
locations in the vicinity of Wood Island.  

Although historical site documents refer to the bomb target as the Cat Island Bomb Target BT‐2, the target 
locations were actually in the vicinity of Wood Island. Cat Island is a small shoal located approximately 1.5 miles 
west of Wood Island, and was not used as a bomb target.  

2.2 Site Description  
BT‐2 consisted of three historical target locations identified with longitude and latitude coordinates for positions 
on and in the vicinity of Wood Island that were referenced by the Navy at different points in time. An SDZ with a 
radius of 3 miles extended from the former bomb target locations and encompasses portions of Bogue Sound, the 
Bogue Banks barrier island, the Atlantic Ocean, and the North Carolina mainland (Figure 1‐1).  

The north‐central portion of Wood Island is a vegetated dune covered with trees and bushes with a maximum 
elevation of 9 feet above mean sea level (msl); the elevation of the remainder of the island is less than 3 feet 
above msl. Except for the higher elevation dune habitat, the island is subject to tidal flooding. Some marshlands 
are present on the island, and have semi‐permanently saturated and flooded soils. The marshland soils at the 
island are level and very poorly‐drained mucks. The dominant soil is classified as the Newhan‐Corolla complex, 
and is composed of marine sediment deposits and organic mucks. Strong storm tides may flood the terrestrial 
dune habitat (USMC, 2001). Surface water at the site is marine (saltwater). The sediments surrounding the island 
are predominantly poorly‐graded fine sands with trace to minor clay and silt components.  

The SDZ around Wood Island encompasses portions of Bogue Banks, Bogue Sound (including a segment of the 
Atlantic Intracoastal Waterway), the North Carolina mainland, and the Atlantic Ocean. Land use within the SDZ 
includes various residential and commercial properties located on Bogue Banks and mainland North Carolina, 
marine recreational activities within Bogue Sound and the Atlantic Ocean, and commercial and recreational 
activities within the Intracoastal Waterway. A graphical conceptual site model (CSM) is presented as Figure 2‐1. 

2.3 Site History and Munitions Response Activities 
2.3.1 Historical Site Use and Management (1943 - 2007) 
From 1943 to 1952, BT‐2 was used for bombing practice using inert, target‐practice munitions. The Marine Corps 
periodically removed MEC/MPPEH from the surface of the island while the bomb targets were in use in the 1940s 
and 1950s. In 1952, the use of live ammunition was initiated at the site (Navy, 1957a). Air‐delivered ordnance, 
including up to 2,000‐pound bombs, were reportedly used on the island. The Range Identification and Preliminary 
Range Assessment report (USACE, 2001) indicates that general purpose bombs, armor‐piercing bombs, semi‐
armor‐piercing bombs, depth bombs, rockets and machine guns (.30‐caliber to 20‐millimeter) were used for 
training activities at BT‐2. The estimated subsurface depths of munitions penetration vary according to the types 
of munitions that were used (USACE, 2001). A memorandum dated April 5, 1956 indicated that the Navy and/or 
Marine Corps had discontinued the use of Wood Island for bombing purposes in approximately 1955 (Navy, 1956).  

The Navy leased the Wood Island property from 1943 to 1955 (USA/Maulick, 1943). In 1955, the Navy proposed 
to acquire the land because it was economically impractical to restore the property to its original condition (Navy, 
1957a). On April 24, 1956, the Navy acquired the land by condemnation proceedings and a Declaration of Taking 
(Navy, 1957b). The Navy performed some unexploded ordnance (UXO) clearance of Wood Island in 1957, referred 
to as “surface decontamination.” The details and extent of the level of UXO clearance are unknown. At that time, 
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the Navy concluded that there was a high probability that UXO was present below the surface of the island that 
could not be detected by probing and that UXO may continue to be exposed through tidal action and storms. The 
Navy stated that Wood Island remained a potentially dangerous area (Navy, 1957c). 

FIGURE 2-1 
Conceptual Site Model 

 

On November 21 and 27, 1963, the MCAS Cherry Point Explosive Ordnance Disposal (EOD) team conducted a 
surface sweep of Wood Island for UXO. No UXO was found; however, items of inert and expended ordnance were 
observed. At that time, the Navy would not certify that Wood Island had been decontaminated with respect to 
UXO due to the potential for ordnance to be buried to a depth of 30 feet or more and due to the potential for 
buried ordnance to be brought to the surface through tidal action and storms (USMC, 1963). 

In 1972, the Navy concluded that Wood Island could not be released from Department of Defense control, as the 
high cost of complete UXO removal made disposal of the property infeasible (Navy, 1972). Although the land is no 
longer being used for military training, ownership of Wood Island is still retained by the Navy. 

MCAS Cherry Point EOD performed a site visit to Wood Island in August 2007. Miniature practice bombs and 
rocket components were identified on the island surface and were destroyed by EOD personnel. Further site 
reconnaissance visits were made to Wood Island in February 2008 and January 2009 by the Navy and MCAS 
Cherry Point personnel. During these site reconnaissance visits, surface and partially‐buried MPPEH were 
observed on the island. A higher concentration of surface MPPEH was observed on the beaches located on the 
northern portion of Wood Island. 

2.3.2 Preliminary Assessment/Site Inspection (2008 – 2009) 
Under the Navy’s Munitions Response Program, a Preliminary Assessment (PA)/SI began in 2008 with a review of 
historical records. During site visits to Wood Island, remnants of old munitions and munitions fragments were 
observed on the surface, along the shoreline, and partially buried on the island. 

In the spring of 2009, an aerial digital geophysical mapping (DGM) survey was conducted over approximately 
10 square miles of Bogue Sound surrounding Wood Island. The purpose of the DGM survey was to detect and 
accurately map the locations of metallic items, referred to as magnetic anomalies, on Wood Island and within the 
SDZ around BT‐2. In addition, samples of soil on the island and samples of surface water and sediment on and 
around the island were collected and analyzed for munitions‐related constituents such as metals and explosives 
residues. Explosives residues and perchlorate were either not detected or were detected at concentrations that 
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did not exceed regulatory screening criteria. Metals concentrations were considered to be representative of 
natural or anthropogenic conditions unrelated to munitions use. 

During the aerial DGM survey of Bogue Sound, a digital map of magnetic anomalies on and around Wood Island 
was generated. DGM is not able to distinguish between munitions items and non‐munitions items composed of 
ferrous metals.  

The DGM survey identified approximately 10,400 magnetic anomalies. The highest concentrations of magnetic 
anomalies were clustered within approximately 650 feet of Wood Island (Figure 2‐2). This mass of closely‐spaced 
magnetic anomalies corresponds to the expected pattern of ordnance distribution for an aerial bombing target. 
Three much smaller clusters of magnetic anomalies were found in the investigation area further away from Wood 
Island in Bogue Sound and may be unrelated to former aerial bombing.  

FIGURE 2-2 
Aerial Digital Geophysical Mapping Results 

 

The July 2010 PA/SI Report also included the results of preliminary human health and ecological risk assessment 
screenings. These risk assessment screenings did not address the explosive hazards potentially associated with 
munitions items, but rather, any potential environmental risks from exposure to munitions‐related constituents 
such as explosives residues and metals. Based on the environmental data that were collected and analyzed in 
2009, no unacceptable risks were identified to human health or to wildlife that might be exposed to munitions‐
related constituents in the surface soil, sediment, or surface water at BT‐2. Therefore, no further evaluation of 
munitions‐related constituents in the surface soil, surface water, and sediment was recommended on Wood 
Island or in Bogue Sound (CH2M HILL, 2010). 

The PA/SI Report did identify that the explosive hazards associated with munitions presented a potential risk to 
human safety. The remnants of munitions visible on the surface of Wood Island, and the high concentration of 
magnetic anomalies in the water around the island, led the Navy to conclude that further action to address 
explosive hazards was needed. 
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2.3.3 Expanded Site Inspection and Surface Removal Activities (2010) 
In October and November 2010, MCAS Cherry Point and the Navy conducted an Expanded SI and surface removal 
effort to identify and remove munitions‐related items, fragments, and other metallic items from the surface of 
Wood Island.  

Approximately 3,900 pounds of MPPEH were removed from the island, along with 120 pounds of other metallic 
debris related to recreation and fishing activities in Bogue Sound. No controlled detonations were needed to 
destroy items, as all MPPEH items encountered were safe to move. The MPPEH and other metallic debris were 
moved from the island to Marine Corps Auxiliary Landing Field (MCALF) Bogue (a nearby Marine Corps installation 
on the North Carolina mainland), documented as safe, and demilitarized using a shredder. All of the material 
documented as safe (MDAS) was shipped to a metal recycling facility for disposal. Details of Expanded SI activities 
are presented in the After Action Report (CH2M HILL, 2011). 

2.3.4 Nautical Charts and Warning Signs Installation (2008 – 2012) 
The NOAA nautical chart1 for this area contains a note in the vicinity of Wood Island which states: “Unexploded 
ordnance has been found in water and on land near this location. Vessels should avoid this area and in no case 
anchor or ground their vessels on these islands.” 

In 2008, 16 warning signs were installed on the shoreline of Wood Island to advise the public about the potential 
munitions hazard and remind them not to trespass on the island (Figure 2‐3). The signs are approximately 3 feet 
by 3 feet in size and manufactured of .080‐gauge aluminum. The signs read: “DANGER, UNEXPLODED ORDNANCE, 
DO NOT ENTER” in 3‐inch‐high letters (CH2M HILL, 2008).  

FIGURE 2-3 
Wood Island Warning Sign Location Map 

 

                                                      
1 Nautical chart 11541, Intracoastal Waterway, North Carolina, Neuse River to Myrtle Grove Sound 
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In March 2012, MCAS Cherry Point and the Navy installed 20 additional warning signs in the shallow water around 
Wood Island, approximately 1,200 feet from the island’s shoreline. The purpose of the signs is to warn boaters of 
the danger posed by bottom‐disturbing activities (such as anchoring, dredging, or clamming), thereby further 
reducing the chance of public exposure to MEC/MPPEH. These 2‐foot‐square signs are mounted on 20‐foot long 
poles that extend approximately 9 feet above the surface of the water, and read: “DANGER, UNEXPLODED 
ORDNANCE, NO ANCHORING OR BOTTOM DISTURBING ACTIVITIES.” Figure 2‐4 shows the locations of the 
warning signs2 in Bogue Sound, which were selected based on the results of the aerial DGM survey.  

FIGURE 2-4 
Bogue Sound Warning Sign Location Map 

 

2.3.5 Surface Removal Activities (2014) 
In March 2014, MCAS Cherry Point and the Navy conducted a removal effort to identify and safely remove 
MEC/MPPEH and other metallic items that had accumulated on the surface of Wood Island since the 2010 surface 
removal activities. 

Approximately 4,600 pounds of MPPEH were removed from the island. The MPPEH was transported to MCALF 
Bogue, where it was inspected and certified as MDAS and then demilitarized, if necessary, before disposal by 
thermal treatment. One MEC item, a high‐explosive General Purpose Bomb, 100‐pound, AN‐M30, was identified 
during the surface removal and subsequently detonated on Wood Island. Soil samples were collected from the 
detonation area following the controlled detonation. No unacceptable risks to human health or the environment 
were identified from the post‐detonation sampling results. Details of the 2014 surface removal activities are 
presented in the Draft Expanded SI Report (CH2M HILL, 2014). 

                                                      
2 Nautical chart 11541 shows the approximate locations of these signs. 
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2.4 Current and Potential Future Land and Resource Uses 
Bogue Sound is currently used for recreational activities such as boating and crabbing. Areas of Bogue Banks and 
the North Carolina mainland are used for residential and commercial activities. The Intracoastal Waterway is used 
for commercial and recreational activities.  Wood Island is currently undeveloped and used as a Colonial 
Waterbird Nesting Area. Evidence of trespassing on Wood Island has been observed during site visits. The future 
land and resource use for BT‐2 is expected to remain the same as the current use.   

2.5 Summary of Site Risks 
Summaries of the human health risk screenings (HHRS) and ecological risk screenings conducted for BT‐2 during 
the SI and the Expanded SI are included in this section. The SI and Expanded SI reports provide more detailed 
analysis and evaluation. A graphical CSM of BT‐2 is provided as Figure 2‐1.  

An HHRS that included a risk ratio evaluation was performed during the SI for explosives residues and metals 
detected in surface soil, sediment, and surface water at BT‐2. The results of the HHRS indicated that exposure to 
surface soil, sediment, and surface water at BT‐2 would not result in any unacceptable human health risks to 
current or likely future receptors. An additional HHRS was performed for surface soil samples collected post‐
detonation as part of the 2014 surface removal activities at the location where a 100‐lb general purpose bomb 
was detonated. The results indicated that exposure to surface soil in the vicinity of the detonation is not expected 
to result in any unacceptable human health risks, and no further evaluation of surface soil is required based on 
potential human exposures and risks. 

An ecological risk screening was also performed during the SI and Expanded SI for explosives residues and metals 
detected in surface soil, sediment, and surface water at BT‐2. The results of the ecological risk screening indicate 
that there are no unacceptable risks for ecological receptors exposed to BT‐2 surface soil, sediment, or surface 
water as a result of historical military operations or site‐related activities at BT‐2. No further ecological 
investigations are warranted. 

Based on the historical aerial bombardment activities, MEC/MPPEH is anticipated to be present within the 
subsurface of Wood Island up to depths of approximately 30 feet below the ground surface. Surface removal 
activities were conducted in 2010 and 2014 to remove MEC/MPPEH observed on the surface of Wood Island. Due 
to ongoing tidal action and erosion on the surface of Wood Island, MEC/MPPEH continues to be exposed over 
time. It is anticipated that MEC/MPPEH, which poses a potential explosive risk, will continue to accumulate on the 
surface of Wood Island through tidal action and erosion.  

MEC/MPPEH is also anticipated to be present within the waters surrounding Wood Island based on the results of 
the 2010 aerial geophysical survey, which identified high concentrations of metallic anomalies in the immediate 
vicinity of the island.  The area of relatively high anomaly concentrations around Wood Island is bounded by the 
warning signs in Bogue Sound.  

2.6 Remedial Action Objective 
The following RAO was developed to be protective of current and potential future receptors, in accordance with 
the current and intended future land use: 

 Lessen the explosive hazards associated with MEC/MPPEH by reducing the potential for uncontrolled human 
contact with MEC/MPPEH potentially present within and immediately adjacent to Wood Island. 

2.7 Description of Remedial Alternatives 
Based on the results of the 2010 aerial geophysical survey, it is likely that MEC/MPPEH is present beneath Wood 
Island and in the waters surrounding Wood Island. Potential strategies to mitigate explosive hazards in the waters 
around Wood Island were thoroughly evaluated by the Navy, including consideration of currently available 
technologies to investigate and remove MEC/MPPEH in an underwater environment. The conclusion of this 
evaluation, which was agreed upon by the Partnering Team was that investigation and removal of all underwater 
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anomalies within Bogue Sound is technically impractical at present due to the anticipated depth of some 
MEC/MPPEH and the number of anomalies identified within the SDZ. 

The three remedial alternatives developed for the site are summarized in Table 2‐1. Consistent with the National 
Oil and Hazardous Substances Pollution Contingency Plan (NCP), a no action alternative was evaluated as a 
baseline for the comparative analysis. The estimated cost analysis for each alternative is provided as 
Attachment 1. 

TABLE 2-1 
Remedial Alternatives  

Alternative  Components  Details  Cost 

1 ‐ No Action  

No action and no 
restriction on 
activities. 

‐None  ‐ No action 

‐ The site would remain in its current 
condition. MEC/MPPEH would continue to 
accumulate on the surface of Wood Island and 
no inspection/maintenance of the on‐island 
and Bogue Sound hazard warning signs would 
be performed.  

Total Present‐Worth Cost: $0 

Assumed timeframe: 30 years 

2 ‐ ICs 

Minimize the potential 
for trespassing/ 
activities that may 
result in uncontrolled 
exposure to 
MEC/MPPEH 

‐ Hazard warning sign 
inspection/maintenance 

‐ Nautical chart warning 
indicators 

‐ Continued Navy 
ownership of Wood Island 

 

‐ Inspection of the on‐island and Bogue Sound 
hazard warning signs every 3 years and after 
named tropical storm and hurricane events 
and maintenance of the signs as required. 

‐ Ensure that nautical chart warning indicators 
for Wood Island are maintained on the NOAA 
nautical charts.  

‐ The Navy retains ownership of Wood Island.  

Total Present‐Worth Cost: 
$800,000 

Assumed timeframe: 30 years 

3 – Wood Island 
Inspections and MEC/ 
MPPEH Surface 
Removals; ICs 

Periodically remove 
MEC/MPPEH from the 
surface of the island. 
Minimize the potential 
for trespassing that 
may result in 
uncontrolled exposure 
to MEC/MPPEH. 

‐ Wood Island inspections 
for MEC/MPPEH 
accumulation 

‐ Removal of MEC/MPPEH 
from surface of Wood 
Island 

‐ Hazard warning sign 
inspection/maintenance 

‐Nautical chart warning 
indicators 

‐ Continued Navy 
ownership of Wood Island 

 

‐ Inspection of Wood Island every 3 years or 
after named tropical storm and hurricane 
events for MEC/MPPEH surface accumulation 
due to erosion and tidal movement. 

‐ Removal of MEC/MPPEH from the surface of 
Wood Island as needed based on the results of 
the inspections.  

‐ Inspection of the on‐island hazard warning 
signs every 3 years and after named tropical 
storm and hurricane events and maintenance 
of the signs as required. 

‐ Ensure that nautical chart warning indicators 
for Wood Island are maintained on the NOAA 
nautical charts.  

‐ The Navy retains ownership of Wood Island.  

Total Present‐Worth Cost: 
$2,341,000 

Assumed timeframe: 30 years 
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2.8 Comparative Analysis of Remedial Alternatives  
The comparative analysis uses the three main evaluation criteria of effectiveness, implementability, and cost in 
accordance with USEPA CERCLA guidance (1993). Each evaluation criterion is described in Table 2‐2.  

TABLE 2-2 
Evaluation Criteria 

Effectiveness 

Protection of human health and the environment  The assessment describes how the action achieves and maintains protection of 
human health and the environment and achieves site‐specific objectives both 
during and after implementation. 

Compliance with Applicable or Relevant and 
Appropriate Requirements (ARARs) 

An action is assessed in terms of its compliance with ARARs, or if a waiver is 
required, how it is justified. 

Short‐term effectiveness  An action is assessed in terms of its effectiveness in protecting human health and 
the environment during the construction and implementation of a remedy before 
RAOs have been met. The duration of time until the response objectives are met is 
also factored into this criterion. 

Long‐term effectiveness and permanence  An action is assessed in terms of its long‐term effectiveness in maintaining 
protection of human health and the environment after RAOs have been met. The 
magnitude of residual risk and adequacy and reliability of post‐removal site 
controls are taken into consideration. 

Reduction of toxicity, mobility or volume through 
treatment 

An action is assessed in terms of anticipated performance of the specific treatment 
technologies it employs. Factors such as volume of materials destroyed or treated, 
the degree of expected reductions, the degree to which treatment is irreversible, 
and the type and quantity of remaining residuals are taken into consideration.  

Implementability 

Technical feasibility  The ability of the technology to implement the remedy is evaluated. 

Administrative feasibility  Evaluation of the requirements for permits, zoning variances, impacts on adjoining 
property, and the ability to impose ICs. 

Availability of services and materials  The availability of personnel, services and materials, and other resources necessary 
to implement the alternative will be evaluated. 

State and community acceptance  The acceptability of an alternative to the state agency and the community is 
evaluated. 

Cost 

Direct and indirect capital costs  Includes costs for planning and implementation, equipment and materials, 
analytical services, engineering and design, and permit/licenses. 
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2.8.1 Comparative Analysis of Remedial Alternatives  
Table 2‐3 summarizes the evaluation for each alternative.  

TABLE 2-3 
Area 1 (Wood Island) - Summary of Alternative Comparison 

Evaluation Criteria 
Alternative 1  
No Action 

Alternative 2 
ICs 

Alternative 3 
Wood Island Inspections and MEC/ 

MPPEH Surface Removals; ICs  

Effectiveness 

Overall Protection of 
human health and the 
environment 

Does not meet 
RAO 

This alternative meets the 
RAO by reducing the potential 
for contact with MEC/MPPEH 
through the use of ICs.  

MEC/MPPEH would be removed periodically from 
the surface of Wood Island. This alternative meets 
the RAO by removing MEC/MPPEH from the 
surface of Wood Island and by reducing the 
potential for contact with MEC/MPPEH on and 
immediately adjacent to Wood Island through ICs. 

Compliance with ARARs  Does not meet 
ARARs 

Implementation would 
require compliance with 
location‐specific ARARs.  

Implementation would require compliance with 
chemical‐, location‐, and action‐specific ARARs.  

Short‐term effectiveness  Not effective in the 
short‐term. 

Increased risks to site workers 
due to sign repair/ 
replacement. Each Wood Island 
sign repair/ replacement effort 
would require approximately 3 
days to complete, and the 
Bogue Sound sign replacement 
effort would require 7 days to 
complete. 

Increased risks to site workers and the nearby 
community due to MEC/MPPEH removal activities 
and sign repair/replacement. Each MEC/MPPEH 
surface removal would require approximately 
20 days to complete. Each Wood Island sign 
repair/replacement effort would require 
approximately 3 days to complete, and the Bogue 
Sound sign replacement effort would require 
7 days to complete. 

Long‐term effectiveness 
and permanence 

Not effective in the 
long‐term. 

As the existing danger signs 
have not proven completely 
effective at deterring 
trespassers from the site, this 
remedy is not considered 
effective in the long‐term. 

MEC/MPPEH would remain in the subsurface at 
Wood Island and would still be present 
underwater and buried beneath the sediment 
surface in Bogue Sound. Risks to human health and 
ecological receptors would remain. ICs would be 
required indefinitely. 

Reduction of toxicity, 
mobility or volume 
through treatment 

Does not reduce 
toxicity, mobility, 
and volume.  

Does not reduce toxicity, 
mobility, and volume. 

Reduces toxicity, mobility, and volume through 
periodic removal of MEC/MPPEH from the surface 
of Wood Island.  

Implementability 

Technical Feasibility  Feasible  Feasible ‐ sign repair/ 
replacement can be easily 
performed.  

Feasible ‐ MEC/MPPEH surface removal has been 
performed at this site successfully on previous 
occasions. Sign repair/replacement can be easily 
performed. 

Administrative 
Feasibility 

Feasible  Feasible ‐ ICs would be 
required indefinitely. 

Feasible ‐ MEC/MPPEH transported offsite is 
considered a hazardous waste that requires 
permitting. ICs would be required indefinitely.  

Availability of Services 
and Materials 

Not applicable  Services and materials are 
readily available.  

Services and materials are readily available.  

State and Community 
Acceptance 

Low  Low  High 

Cost 

Capital Cost  $0  $800,000  $2,341,000 

 



DECISION DOCUMENT FORMER CAT ISLAND BOMB TARGET BT-2 
 

 
2‐10  ES082214174321MKE 

2.8.1.1 Alternative 1 – No Action 
Effectiveness 
Alternative 1 (No Action) is not capable of meeting the RAO. Alternative 1 does not address or mitigate the 
potential risks to human health and the environment. Alternative 1 does not reduce the long‐term risk associated 
with MEC/MPPEH.  

This alternative would not involve any construction or operation and maintenance (O&M) activities and, 
therefore, would not trigger any action‐specific or location‐specific ARARs that control such activities.  

The risks associated with MEC/MPPEH would not be mitigated. Alternative 1 is ineffective in the long‐term, as it 
would not provide any reduction of toxicity, mobility, or volume. 

Implementability 
Alternative 1 (No Action) does not have construction or monitoring components. This alternative is technically and 
administratively feasible, and there are no implementability concerns posed by this remedy. The likelihood of 
State and community acceptance of this alternative is low. 

Cost 
The cost for Alternative 1 (No Action) is $0. 

2.8.1.2 Alternative 2 – Institutional Controls 
Effectiveness 
Alternative 2 (ICs) is capable of meeting the RAO. Alternative 2 may reduce risk by deterring trespassers from 
entering the area of Bogue Sound adjacent to Wood Island and coming onto Wood Island, but evidence of 
trespassing has still been observed at the site with the hazard warning signs in place.  Alternative 2 does not 
reduce the long‐term risk associated with MEC/MPPEH.  

The location‐specific ARARs presented in Attachment 2 are applicable to Alternative 2. There are no action‐
specific or chemical‐specific ARARs applicable to Alternative 2. Activities at BT‐2 that will affect North Carolina’s 
coastal zone will be consistent to the maximum extent practicable with North Carolina’s policies. Activities 
performed onsite and in compliance with CERCLA are not subject to administrative review; however, the 
substantive requirements of making a consistency determination will be met. 

The risks associated with MEC/MPPEH on Wood Island would not be mitigated. Alternative 2 is ineffective in the 
long‐term, as it would not provide any reduction of toxicity, mobility, or volume. 

Alternative 2 would raise overall site risk for the period that the sign replacement actions take place. Risks to site 
workers and the nearby community would increase due to the potential for MEC/MPPEH at the locations of the 
signs. The health and safety issues with Alternative 2 are due to boating and MEC/MPPEH. 

Implementability 
Alternative 2 (ICs) has sign inspection and maintenance components. This alternative is technically feasible and 
administratively feasible; however, ICs would be required, since MEC/MPPEH would remain at the surface and 
subsurface of Wood Island. The likelihood of State and community acceptance of this alternative is low, as 
MEC/MPPEH will not be removed from the surface of Wood Island. 

Cost 
Alternative 2 (ICs) is estimated to have a total present‐worth cost of $800,000 (a +50 percent/‐30 percent range of 
$1,201,000 to $561,000). A detailed summary of the cost estimate is presented in Attachment 1. 

2.8.1.3 Alternative 3 – MEC/MPPEH Removal and Institutional Controls 
Effectiveness 
Alternative 3 (MEC/MPPEH Removal and ICs) is considered protective of human health and the environment 
through physical removal of MEC/MPPEH from the surface of Wood Island and ICs deterring trespassers from 
Wood Island and its vicinity. Alternative 3 addresses and mitigates the potential identified risks to human health 
and the environment. Additionally, Alternative 3 reduces the long‐term risk associated with MEC/MPPEH.  
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Location‐specific ARARs applicable to Alternative 3 include requirements related to application for a Coastal Area 
Management Act (CAMA) negative determination. Under the CAMA negative determination requirements, it must 
be demonstrated that the activities undertaken at BT‐2 will not have a negative effect on coastal resources. 
Activities performed onsite that are consistent with the CERCLA process are not subject to administrative review 
since BT‐2 is not part of the NPL listing for MCAS Cherry Point; however, the substantive requirements for CERCLA 
consistency will be met. The site is located in the Atlantic Migratory Flyway. If migratory birds, or their nests or 
eggs, are identified at the site, operations will not destroy the birds, nests, or eggs. Action‐specific ARARs 
applicable to Alternative 3 include requirements related to the management of hazardous or non‐hazardous 
waste on site and the management of military munitions. Chemical‐specific ARARs to be considered include the 
USEPA Adjusted Residential Soil Regional Screening Levels for munitions constituents if onsite detonation is 
required.  

Alternative 3 is effective in the long‐term, as MEC/MPPEH and soil with concentrations above action levels for 
munitions constituents would be physically removed following a controlled detonation, but long‐term site 
monitoring and ICs would be necessary, as subsurface MEC/MPPEH on Wood Island and in Bogue Sound would 
not be removed. Alternative 3 reduces toxicity, mobility, and volume of MEC/MPPEH on Wood Island. 

Alternative 3 would raise overall site risk for the period that the surface MEC/MPPEH removal actions take place. 
Risks to site workers and the nearby community would increase due to the MEC/MPPEH removal activity. There 
would be an increase in boating traffic transporting the MEC/MPPEH offsite for disposal that could cause a greater 
risk of injury or accidents. The health and safety issues with Alternative 3 are due to boating and MEC/MPPEH. 

Implementability 
Alternative 3 (MEC/MPPEH Removal and ICs) has site reconnaissance, MEC/MPPEH removal, and sign repair/ 
replacement components. This alternative is technically and administratively feasible; however, ICs would be 
required indefinitely, since MEC/MPPEH is expected to continue to be exposed on the surface of Wood Island due 
to ongoing erosion and tidal action. Services and materials associated with implementation of Alternative 3 are 
readily available. Munitions‐related material would need to be transported offsite for disposal, which would 
require a Resource Conservation and Recovery Act temporary emergency permit. State acceptance of this 
alternative is subject to review. The likelihood of State and community acceptance of this alternative is high based 
on the experience from public meetings for previous removal actions conducted at this site. 

Cost 
Alternative 3 (MEC/MPPEH Removal and ICs) is estimated to have a total present‐worth cost of $2,341,000 (a 
+50 percent/‐30 percent range of $3,513,000 to $1,641,000). A detailed summary of the cost estimate is 
presented in Attachment 1. 
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3 Selected Remedy 
The selected remedy for BT‐2 is Alternative 3, which includes the following components:   

 Site reconnaissance of Wood Island for MEC/MPPEH accumulation on the land surface 

 MEC/MPPEH removal activities from the land surface on Wood Island, as needed 

 ICs that consist of ongoing Navy ownership of Wood Island, a periodic inspection and maintenance program 
for the existing on‐island and Bogue Sound hazard warning signs, and the continued use of nautical chart 
warning indicators for Wood Island on the NOAA nautical charts 

3.1 Rationale for Selected Remedy 
Based on an evaluation of the data and other information available for the site, the Navy asserts, and NCDENR 
concurs, that the selected remedy meets the threshold criteria and provides the best balance of tradeoffs among 
the other alternatives with respect to the evaluation criteria. Alternative 3 is the most protective of human health 
and the environment. 

3.2 Description of Selected Remedy 
The selected remedy includes periodic site reconnaissance, MEC/MPPEH surface removal activities, and ICs that 
include a hazard warning sign repair/replacement program.  

Inspection of Wood Island for MEC/MPPEH accumulation and the condition of the Wood Island and Bogue Sound 
hazard warning signs will be performed every 3 years or after a named tropical storm and hurricane event as 
these storm have the potential to cause significant harm to the signs or deposition/exposure of MEC/MPPEH on 
Wood Island. Each inspection will consist only of a site visit.  The need for additional MEC/MPPEH surface removal 
activities and the need for sign repair/replacement will be evaluated following each inspection by NAVFAC and 
agreed to by the Partnering Team. The Explosives Safety Submission will be kept up‐to‐date to support surface 
removal activities as they are needed, but revisions may be required periodically. ICs for BT‐2 will include 
requirements for maintenance of hazard warning signs, continued Navy ownership of Wood Island, and 
continuation of the NOAA nautical chart warning indicators to discourage trespassers.  

3.3 Expected Outcomes of the Selected Remedy 
The expected outcome of the selected remedy is a reduction in the potential for direct contact with surface, 
subsurface, and underwater MEC/MPPEH that pose potential explosive hazards to exposed receptors.  

3.4 Statutory Determinations 
In accordance with the NCP, the selected remedy meets the following statutory determinations. 

 Protection of Human Health and the Environment ‐ The selected remedy is appropriate to reduce the 
potential for direct contact with MEC/MPPEH. MEC/MPPEH will be periodically removed from the surface of 
Wood Island and ICs will be maintained to deter trespassers from Wood Island and the portion of Bogue 
Sound with relatively high concentrations of metallic debris located underwater. 

 Compliance with ARARs – The selected remedy will attain the federal and state ARARs presented herein 
(Attachment 2, Tables 1 through 3).  

 Cost‐Effectiveness – The selected remedy provides the best value relative to the cost.  
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Acronyms and Abbreviations 
ARAR  Applicable or Relevant and Appropriate Requirement 

BT‐2  Cat Island Bomb Target BT‐2 

CERCLA  Comprehensive Environmental Response, Compensation, and Liability Act of 1980 
CSM  conceptual site model 

DGM  digital geophysical mapping 

EOD  Explosive Ordnance Disposal 

FFA  Federal Facilities Agreement 

IC  institutional control 

HHRS  human health risk screening 

MCAS  Marine Corps Air Station 
MEC  munitions and explosives of concern 
MPPEH  material potentially presenting an explosive hazard 
msl  mean sea level 

NAVFAC  Naval Facilities Engineering Command 
Navy  Department of the Navy 
NCDENR  North Carolina Department of Environment and Natural Resources 
NCP  National Oil and Hazardous Substances Pollution Contingency Plan 
NOAA  National Oceanic and Atmospheric Administration 

O&M  operation and maintenance 

RAO  remedial action objective 

SDZ  surface danger zone 
SI  site inspection 

USEPA  United States Environmental Protection Agency 
UXO  unexploded ordnance 

 



 
 

 

Attachment 1 
Cost Analysis 



Site:  Former Cat Island Bomb Target BT‐2 

Location:  Marine Corps Air Station Cherry Point, North Carloina

Phase:  Decision Document

Base Year:  2014

Alternative 1 Alternative 2 Alternative 3

Remedial Technology No Action Institutional Controls MEC/MPPEH Removal and Institutional Controls

Description
Perform no remedial tasks at 

the site.

Implement Land Use and 

Institutional Controls at the site, 

including periodic Danger sign 

inspection and replacement on 

and around the island. Periodic 

update to the Work Plan. The US 

Navy shall retain stewardship of 

the property.

Periodic update to the Work Plan and ESS. Site 

Inspections to determine the condition of Danger signs 

and for the presence of exposed MEC/MPPEH. 

Inspections to be performed every three years and after 

named storm events. Repair or replacement of any 

damaged/missing signs. The removal of any exposed 

MEC/MPPEH. 

Present Worth Present Worth Present Worth

Total Present Value Cost $0 $800,000 $2,341,000

Upper ROM Range (+50%) $0 $1,201,000 $3,513,000

Lower ROM Range (‐30%) $0 $561,000 $1,641,000

Disclaimer:  

3. Estimates are presented in current dollars without escalation. 

Remedial Action Cost Estimate Summary

1. The information in this cost estimate is based on the best available information regarding the anticipated scope of the remedial alternatives. Changes in the 

cost elements are likely to occur as a result of new information and data collected.

2. This cost estimate has been prepared in accordance with EPA 540‐R‐00‐002 and represents a ‐30 to +50 percent range of accuracy.  This estimate is limited 

to the conditions existing at its issuance and is not a guaranty of actual price or cost. Uncertain market conditions such as, but not limited to: local labor or 

contractor availability, wages, other work, material market fluctuations, price escalations, force majeure events, and developing bidding conditions, may affect 
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Alternate 1, No Action
Site:  Former Cat Island Bomb Target BT‐2 

Location:  MCAS Cherry Point, NC

Phase:  Decision Document

Base Year:  2014

KEY ASSUMPTIONS

Alternate 1, No Action
DESCRIPTION QTY UNIT COST TOTAL NOTES

CAPITAL COSTS

Alternate 1, No Action

Project Manager, P3 0 HR $92.00 $0 Navy CLEAN Rate + 10% Award Fee

Senior UXO, P5 0 HR $135.00 $0 Navy CLEAN Rate + 10% Award Fee

UXO Technician, P4 0 HR $110.00 $0 Navy CLEAN Rate + 10% Award Fee

Sr. Engineer/Scientist, P3 0 HR $92.00 $0 Navy CLEAN Rate + 10% Award Fee

QA/QC Officer, P3 0 HR $92.00 $0 Navy CLEAN Rate + 10% Award Fee

Engineer/Scientist, P1 0 HR $55.00 $0 Navy CLEAN Rate + 10% Award Fee

Regulatory Compliance Officer, P3 0 HR $92.00 $0 Navy CLEAN Rate + 10% Award Fee

Publications, T3 0 HR $63.00 $0 Navy CLEAN Rate + 10% Award Fee

Accounting/Admin, A3 0 HR $62.00 $0 Navy CLEAN Rate + 10% Award Fee

Document Production Supplies 0 LS $500.00 $0

SUBTOTAL $0

COMBINED SUBTOTAL $0

Undefined Scope and Market Allowance
5% of $0 $0

Based on Projects similar in nature
SUBTOTAL $0

Project Management 8% of $0 $0 Based on Projects similar in nature
Construction Management 0% of $0 $0 Based on Projects similar in nature

TOTAL OVERALL PROJECT COST $0

2013 Discount Rates

PRESENT VALUE ANALYSIS Discount Rate : 2.0% Federal Office of Management and Budget 

END YEAR DESCRIPTION TOTAL COST  TOTAL COST  DISCOUNT  PRESENT VALUE

0 Total Overall Project Costs $0 $0 1 $0 

1 Total Overall Project Costs $0 $0 0.980 $0 

2 Total Overall Project Costs $0 $0 0.961 $0 

3 Total Overall Project Costs $0 $0 0.942 $0 

4 Total Overall Project Costs $0 $0 0.924 $0 

5 Total Overall Project Costs $0 $0 0.906 $0 

6 Total Overall Project Costs $0 $0 0.888 $0 

7 Total Overall Project Costs $0 $0 0.871 $0 

8 Total Overall Project Costs $0 $0 0.853 $0 

9 Total Overall Project Costs $0 $0 0.837 $0 

10 Total Overall Project Costs $0 $0 0.820 $0 

11 Total Overall Project Costs $0 $0 0.804 $0 

12 Total Overall Project Costs $0 $0 0.788 $0 

13 Total Overall Project Costs $0 $0 0.773 $0 

14 Total Overall Project Costs $0 $0 0.758 $0 

15 Total Overall Project Costs $0 $0 0.743 $0 

16 Total Overall Project Costs $0 $0 0.728 $0 

17 Total Overall Project Costs $0 $0 0.714 $0 

18 Total Overall Project Costs $0 $0 0.700 $0 

19 Total Overall Project Costs $0 $0 0.686 $0 

20 Total Overall Project Costs $0 $0 0.673 $0 

21 Total Overall Project Costs $0 $0 0.660 $0 

22 Total Overall Project Costs $0 $0 0.647 $0 

23 Total Overall Project Costs $0 $0 0.634 $0 

24 Total Overall Project Costs $0 $0 0.622 $0 

25 Total Overall Project Costs $0 $0 0.610 $0 

26 Total Overall Project Costs $0 $0 0.598 $0 

27 Total Overall Project Costs $0 $0 0.586 $0 

28 Total Overall Project Costs $0 $0 0.574 $0 

29 Total Overall Project Costs $0 $0 0.563 $0 

30 Total Overall Project Costs $0 $0 0.552 $0 

    SUBTOTAL $0

TOTAL PRESENT VALUE OF PROJECT WORK PLAN $0

TOTAL PRESENT VALUE OF PROJECT WORK PLAN (+50%) $0

TOTAL PRESENT VALUE OF PROJECT WORK PLAN (‐30%) $0

1. No action 
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Alternate 2, Site Reconnaissance
Site:  Former Cat Island Bomb Target BT‐2 

Location:  MCAS Cherry Point, NC

Phase:  Decision Document

Base Year:  2014

KEY ASSUMPTIONS

Alternate 2, Site Reconnaissance

DESCRIPTION QTY UNIT COST TOTAL NOTES

INSPECTION COSTS 

Task planning, procurement and coordination for each Inspection

Project Manager, P3 8 HR $92.00 $736 Navy CLEAN Rate + 10% Award Fee

Senior UXO, P5 4 HR $135.00 $540 Navy CLEAN Rate + 10% Award Fee

UXO Technician, P4 12 HR $110.00 $1,320 Navy CLEAN Rate + 10% Award Fee

Sr. Engineer/Scientist, P3 2 HR $92.00 $184 Navy CLEAN Rate + 10% Award Fee

QA/QC Officer, P3 4 HR $92.00 $368 Navy CLEAN Rate + 10% Award Fee

Engineer/Scientist, P1 4 HR $55.00 $220 Navy CLEAN Rate + 10% Award Fee

Regulatory Compliance Officer, P3 2 HR $92.00 $184 Navy CLEAN Rate + 10% Award Fee

Publications, T3 4 HR $63.00 $252 Navy CLEAN Rate + 10% Award Fee

Accounting/Admin, A3 16 HR $62.00 $992 Navy CLEAN Rate + 10% Award Fee

Subcontract Admin/Procurement, A3 40 HR $62.00 $2,480 Navy CLEAN Rate + 10% Award Fee

Document Production Supplies 2.0 LS $500.00 $1,000

SUBTOTAL $8,276

Undefined Scope and Market Allowance 5% of $8,276 $414 Based on Projects similar in nature
SUBTOTAL $8,690

Project Management 8% of $8,690 $695 Based on Projects similar in nature
Construction Management 0% of $8,690 $0 Based on Projects similar in nature

Inspection Planning Documents Cost $9,385

Cost per 3‐year Inspection (10 over 30 years) See Note 2

UXO Technician, P4 36 HR $110.00 $3,960 Navy CLEAN Rate + 10% Award Fee

Sr. Engineer/Scientist, P3 36 HR $92.00 $3,312 Navy CLEAN Rate + 10% Award Fee

Sr. Engineer/Scientist, P3 36 HR $92.00 $3,312 Navy CLEAN Rate + 10% Award Fee

Boat Rental 2 DY $825 $1,650 Recent estimate rate of $750 + 10% Fee

Boat Rental Planning Documents 2 LS $200 $400 Recent estimate rate

Airfare ‐ Milwaukee ‐ New Bern 1.0 EA $419 $419 Recent estimate rate

Airfare ‐ Atlanta ‐ New Bern 1.0 EA $346 $346 Recent estimate rate

Airfare ‐ Charlotte ‐ New Bern 1.0 EA $344 $344 Recent estimate rate

Lodging ($90 + $10.80 tax) 9.0 DY $100.80 $907 JTR lodging rate + tax

Meals & Incidentals 9.0 DY $46.00 $414 JTR rate

Vehicle rental 9.0 DY $65 $585 Recent estimate rate

Consumable supplies  2 DY $50 $100 Engineer's estimate 

SUBTOTAL $15,749

Undefined Scope and Market Allowance 25% of $15,749 $3,937

 SUBTOTAL $19,687

Project Management 8% of $19,687 $1,575

3‐Year Inspction Cost $21,261

Cost per Tech Memo of each 3‐Year Inspection See Note 2

Project Manager, P3 4 HR $92 $368 Navy CLEAN Rate + 10% Award Fee

Senior UXO, P5 2 HR $135 $270 Navy CLEAN Rate + 10% Award Fee

UXO Technician, P4 8 HR $110 $880 Navy CLEAN Rate + 10% Award Fee

Sr. Engineer/Scientist, P3 8 HR $92 $736 Navy CLEAN Rate + 10% Award Fee

QA/QC Officer, P3 8 HR $92 $736 Navy CLEAN Rate + 10% Award Fee

Engineer/Scientist, P1 24 HR $55 $1,320 Navy CLEAN Rate + 10% Award Fee

Regulatory Compliance Officer, P3 4 HR $92 $368 Navy CLEAN Rate + 10% Award Fee

Publications, T3 8 HR $63 $504 Navy CLEAN Rate + 10% Award Fee

Account/Admin, A3 8 HR $62 $496 Navy CLEAN Rate + 10% Award Fee

Document Production Supplies 2 LS $500 $1,000

SUBTOTAL $6,678

Undefined Scope and Market Allowance 25% of $6,678 $1,670
SUBTOTAL $8,348

Project Management 8% of $8,348 $668

3‐year Inspection Evaluation/Report Cost $9,015

1. After each inspection, the need for sign replacement will be evaluated.

2. There is an inspection every 3 years for a duration of 30 years = 10 inspections.

3. There will be an inspection after each named storm event, assumed to occur every 5 years = 6 inspections.

4. Total of 16 inspections with each inspection including a complete site walk of Wood Island in order to access all sign locations.
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Alternate 2, Site Reconnaissance
Site:  Former Cat Island Bomb Target BT‐2 

Location:  MCAS Cherry Point, NC

Phase:  Decision Document

Base Year:  2014

KEY ASSUMPTIONS

Alternate 2, Site Reconnaissance

DESCRIPTION QTY UNIT COST TOTAL NOTES

1. After each inspection, the need for sign replacement will be evaluated.

2. There is an inspection every 3 years for a duration of 30 years = 10 inspections.

3. There will be an inspection after each named storm event, assumed to occur every 5 years = 6 inspections.

4. Total of 16 inspections with each inspection including a complete site walk of Wood Island in order to access all sign locations.

Cost per Post‐Storm Event Inspection (6 over 30 years) See Note 3

UXO Technician, P4 36 HR $110.00 $3,960 Navy CLEAN Rate + 10% Award Fee

Sr. Engineer/Scientist, P3 36 HR $92.00 $3,312 Navy CLEAN Rate + 10% Award Fee

Project Manager, P3 36 HR $92.00 $3,312 Navy CLEAN Rate + 10% Award Fee

Boat Rental 2 DY $825 $1,650 Recent estimate rate of $750 + 10% Fee

Boat Rental Planning Documents 2 LS $200 $400 Recent estimate rate

Airfare ‐ Milwaukee ‐ New Bern 1.0 EA $419 $419 Recent estimate rate

Airfare ‐ Atlanta ‐ New Bern 1.0 EA $346 $346 Recent estimate rate

Airfare ‐ Charlotte ‐ New Bern 1.0 EA $344 $344 Recent estimate rate

Lodging ($90 + $10.80 tax) 9.0 DY $100.80 $907 JTR lodging rate + tax

Meals & Incidentals 9.0 DY $46.00 $414 JTR rate

Vehicle rental 9.0 DY $65 $585 Recent estimate rate

Consumable supplies  2 DY $50 $100 Engineer's estimate 

SUBTOTAL $15,749

Undefined Scope and Market Allowance 25% of $15,749 $3,937

 SUBTOTAL $19,687

Project Management 8% of $19,687 $1,575

Storm Event Inspection Cost $21,261

Cost per Tech Memo of each Storm Event Inspection See Note 3

Project Manager, P3 4 HR $92 $368 Navy CLEAN Rate + 10% Award Fee

Senior UXO, P5 2 HR $135 $270 Navy CLEAN Rate + 10% Award Fee

UXO Technician, P4 8 HR $110 $880 Navy CLEAN Rate + 10% Award Fee

Sr. Engineer/Scientist, P3 8 HR $92 $736 Navy CLEAN Rate + 10% Award Fee

QA/QC Officer, P3 8 HR $92 $736 Navy CLEAN Rate + 10% Award Fee

Engineer/Scientist, P1 24 HR $55 $1,320 Navy CLEAN Rate + 10% Award Fee

Regulatory Compliance Officer, P3 4 HR $92 $368 Navy CLEAN Rate + 10% Award Fee

Publications, T3 8 HR $63 $504 Navy CLEAN Rate + 10% Award Fee

Account/Admin, A3 8 HR $62 $496 Navy CLEAN Rate + 10% Award Fee

Document Production Supplies 2 LS $500 $1,000 Engineer's estimate 

SUBTOTAL $6,678

Undefined Scope and Market Allowance 25% of $6,678 $1,670
SUBTOTAL $8,348

Project Management 8% of $8,348 $668

Storm Event Inspection Evaluation/Report Cost $9,015
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Alternate 2, Site Reconnaissance
Site:  Former Cat Island Bomb Target BT‐2 

Location:  MCAS Cherry Point, NC

Phase:  Decision Document

Base Year:  2014

KEY ASSUMPTIONS

Alternate 2, Site Reconnaissance

DESCRIPTION QTY UNIT COST TOTAL NOTES

1. After each inspection, the need for sign replacement will be evaluated.

2. There is an inspection every 3 years for a duration of 30 years = 10 inspections.

3. There will be an inspection after each named storm event, assumed to occur every 5 years = 6 inspections.

4. Total of 16 inspections with each inspection including a complete site walk of Wood Island in order to access all sign locations.

2013 Discount Rates

PRESENT VALUE ANALYSIS Discount Rate : 2.0% Federal Office of Management and Budget 

END YEAR DESCRIPTION TOTAL COST  TOTAL COST 

PER YEAR 

DISCOUNT 

FACTOR

PRESENT VALUE

0 Total Inspection Costs $0 $0 1 $0 

1 Total Inspection Costs (Storm Event)   $39,662 $39,662 0.980 $38,884 

2 Total Inspection Costs   $0 $0 0.961 $0 

3 Total Inspection Costs (3‐year) $39,662 $39,662 0.942 $37,374 

4 Total Inspection Costs   $0 $0 0.924 $0 

5 Total Inspection Costs   $0 $0 0.906 $0 

6 Total Inspection Costs (3‐year) $39,662 $39,662 0.888 $35,218 

7 Total Inspection Costs (Storm Event)   $39,662 $39,662 0.871 $34,528 

8 Total Inspection Costs   $0 $0 0.853 $0 

9 Total Inspection Costs (3‐year) $39,662 $39,662 0.837 $33,187 

10 Total Inspection Costs   $0 $0 0.820 $0 

11 Total Inspection Costs   $0 $0 0.804 $0 

12 Total Inspection Costs (3‐year) $39,662 $39,662 0.788 $31,273 

13 Total Inspection Costs (Storm Event)   $39,662 $39,662 0.773 $30,660 

14 Total Inspection Costs   $0 $0 0.758 $0 

15 Total Inspection Costs (3‐year) $39,662 $39,662 0.743 $29,469 

16 Total Inspection Costs   $0 $0 0.728 $0 

17 Total Inspection Costs   $0 $0 0.714 $0 

18 Total Inspection Costs (3‐year) $39,662 $39,662 0.700 $27,770 

19 Total Inspection Costs (Storm Event)   $39,662 $39,662 0.686 $27,225 

20 Total Inspection Costs   $0 $0 0.673 $0 

21 Total Inspection Costs (3‐year) $39,662 $39,662 0.660 $26,168 

22 Total Inspection Costs   $0 $0 0.647 $0 

23 Total Inspection Costs   $0 $0 0.634 $0 

24 Total Inspection Costs (3‐year) $39,662 $39,662 0.622 $24,659 

25 Total Inspection Costs (Storm Event)   $39,662 $39,662 0.610 $24,175 

26 Total Inspection Costs   $0 $0 0.598 $0 

27 Total Inspection Costs (3‐year) $39,662 $39,662 0.586 $23,236 

28 Total Inspection Costs   $0 $0 0.574 $0 

29 Total Inspection Costs (Storm Event)   $39,662 $39,662 0.563 $22,334 

30 Total Inspection Costs (3‐year) $39,662 $39,662 0.552 $21,896 
    SUBTOTAL $468,056

TOTAL PRESENT VALUE OF SITE INSPECTIONS $469,000

TOTAL PRESENT VALUE OF SITE INSPECTIONS (+50%) $704,000

TOTAL PRESENT VALUE OF SITE INSPECTIONS (‐30%) $329,000

This cost estimate has been prepared in accordance with EPA 540‐R‐00‐002 and represents a ‐30 to +50 percent range of accuracy.  This estimate is limited to the conditions existing at 

its issuance and is not a guaranty of actual price or cost. Uncertain market conditions such as, but not limited to: local labor or contractor availability, wages, other work, material 

market fluctuations, price escalations, force majeure events, and developing bidding conditions, may affect the accuracy of this estimate. CH2M HILL is not responsible for any variance 

from this estimate or actual prices and conditions obtained.
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Alternate 2, Sign Replacement

Site:  Former Cat Island Bomb Target BT‐2 

Location:  MCAS Cherry Point, NC

Phase:  Decision Document

Base Year:  2014

KEY ASSUMPTIONS

5. Half of the sign support piles will require replacement during each event in Bogue Sound.

Alternate 2, Sign Replacement

UNIT 

DESCRIPTION QTY UNIT COST TOTAL NOTES

SIGN REPLACEMENT COSTS 

Task planning, procurement and coordination for each Event

Project Manager, P3 8 HR $92.00 $736 Navy CLEAN Rate + 10% Award Fee

Senior UXO, P5 4 HR $135.00 $540 Navy CLEAN Rate + 10% Award Fee

UXO Technician, P4 12 HR $110.00 $1,320 Navy CLEAN Rate + 10% Award Fee

Sr. Engineer/Scientist, P3 6 HR $92.00 $552 Navy CLEAN Rate + 10% Award Fee

QA/QC Officer, P3 4 HR $92.00 $368 Navy CLEAN Rate + 10% Award Fee

Engineer/Scientist, P1 4 HR $55.00 $220 Navy CLEAN Rate + 10% Award Fee

Regulatory Compliance Officer, P3 2 HR $92.00 $184 Navy CLEAN Rate + 10% Award Fee

Publications, T3 4 HR $63.00 $252 Navy CLEAN Rate + 10% Award Fee

Accounting/Admin, A3 8 HR $62.00 $496 Navy CLEAN Rate + 10% Award Fee

Subcontract Admin/Procurement, A3 40 HR $62.00 $2,480 Navy CLEAN Rate + 10% Award Fee

Document Production Supplies 1.0 LS $500.00 $500

SUBTOTAL $7,648

Undefined Scope and Market Allowance 5% of $7,648 $382 Based on Projects similar in nature
SUBTOTAL $8,030

Project Management 8% of $8,030 $642 Based on Projects similar in nature
Construction Management 0% of $8,030 $0 Based on Projects similar in nature

$8,673

Project Management 8% of $8,673 $694

Sign Replacement Planning, Procurement and Coordination Cost $9,367

Cost per Wood Island Sign Replacement Event (Every 10 years for 30 = 3 events) 4 Events. See Notes 1, 2, & 4

UXO Technician, P4 60 HR $110.00 $6,600 Navy CLEAN Rate + 10% Award Fee

Sr. Engineer/Scientist, P3 60 HR $92.00 $5,520 Navy CLEAN Rate + 10% Award Fee

Boat Rental 4 DY $825 $3,300 Recent estimate rate of $750 + 10% Fee

Boat Rental Planning Documents 1 LS $200 $200 Recent estimate rate

Airfare ‐ Milwaukee ‐ New Bern 1 EA $419 $419 Recent estimate rate

Airfare ‐ Atlanta ‐ New Bern 1 EA $346 $346 Recent estimate rate

Lodging ($90 + $10.80 tax) 12 DY $100.80 $1,210 JTR lodging rate + tax

Meals & Incidentals 12 DY $46.00 $552 JTR rate

Vehicle rental 12 DY $65 $780 Recent estimate rate

New Sign, Purchase 16 EA $431 $6,890

2012 purchase price of $391.50 + 10% 

escalation

New Sign, Mounting Hardware & Delivery 16 EA $206 $3,300 Recent estimate rate

Replace Sign Pilings (1/2 every 9 years) 0.0 LS $45,500 $0 Recent estimate rate

Consumable supplies  4 DY $50 $200 Engineer's estimate 

SUBTOTAL $29,317

Undefined Scope and Market Allowance 25% of $29,317 $7,329

SUBTOTAL $36,646

Project Management 8% of $36,646 $2,932

Sign Replacement Cost $39,578

1. Estimated duration of 30 years. 

4. Sign Replacement will be required every 10 years = 3 events for Wood Island and 3 events for Bogue Sound. 

2. Existing signs on Wood Island were installed in 2008. 

3. Existing signs in Bogue Sound were installed in 2012. 
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Alternate 2, Sign Replacement

Site:  Former Cat Island Bomb Target BT‐2 

Location:  MCAS Cherry Point, NC

Phase:  Decision Document

Base Year:  2014

KEY ASSUMPTIONS

5. Half of the sign support piles will require replacement during each event in Bogue Sound.

Alternate 2, Sign Replacement

UNIT 

DESCRIPTION QTY UNIT COST TOTAL NOTES

1. Estimated duration of 30 years. 

4. Sign Replacement will be required every 10 years = 3 events for Wood Island and 3 events for Bogue Sound. 

2. Existing signs on Wood Island were installed in 2008. 

3. Existing signs in Bogue Sound were installed in 2012. 

Cost per SDZ Sign Replacement Event (Every 10 years for 30 = 3 events) 4 Events. See Notes 1, 3, 4 & 5

UXO Technician, P4 72 HR $110.00 $7,920 Navy CLEAN Rate + 10% Award Fee

Sr. Engineer/Scientist, P3 72 HR $92.00 $6,624 Navy CLEAN Rate + 10% Award Fee

Boat Rental 5 DY $825 $4,125 Recent estimate rate of $750 + 10% Fee

Boat Rental Planning Documents 1 LS $200 $200 Recent estimate rate

Airfare ‐ Milwaukee ‐ New Bern 1 EA $419 $419 Recent estimate rate

Airfare ‐ Atlanta ‐ New Bern 1 EA $346 $346 Recent estimate rate

Lodging ($90 + $10.80 tax) 14 DY $100.80 $1,411 JTR lodging rate + tax

Meals & Incidentals 14 DY $46.00 $644 JTR rate

Vehicle rental 14 DY $65 $910 Recent estimate rate

New Sign, Purchase 20 EA $431 $8,613

2012 purchase price of $391.50 + 10% 

escalation

New Sign, Mounting Hardware & Delivery 20 EA $206 $4,125 Recent estimate rate

Replace Sign Pilings (1/2 every 9 years) 0.5 LS $45,500 $22,750 Recent estimate rate

Consumable supplies  5 DY $50 $250 Engineer's estimate 

SUBTOTAL $58,337

Undefined Scope and Market Allowance 25% of $58,337 $14,584

SUBTOTAL $72,922

Project Management 8% of $72,922 $5,834

Sign Replacement Cost $78,755

Cost per Tech Memo after Sign Replacement Event (Every 10 years for 30 = 3 events for Wood Island and 3 events for SDZ) 4 Events. See Notes 1 ‐ 4

Project Manager, P3 2 HR $92 $184 Navy CLEAN Rate + 10% Award Fee

Senior UXO, P5 2 HR $135 $270 Navy CLEAN Rate + 10% Award Fee

UXO Technician, P4 8 HR $110 $880 Navy CLEAN Rate + 10% Award Fee

Sr. Engineer/Scientist, P3 20 HR $92 $1,840 Navy CLEAN Rate + 10% Award Fee

QA/QC Officer, P3 8 HR $92 $736 Navy CLEAN Rate + 10% Award Fee

Engineer/Scientist, P1 2 HR $55 $110 Navy CLEAN Rate + 10% Award Fee

Regulatory Compliance Officer, P3 2 HR $92 $184 Navy CLEAN Rate + 10% Award Fee

Publications, T3 8 HR $63 $504 Navy CLEAN Rate + 10% Award Fee

Account/Admin, A3 4 HR $62 $248 Navy CLEAN Rate + 10% Award Fee

Document Production Supplies 1.0 LS $100 $100 Engineer's estimate 

SUBTOTAL $5,056

Undefined Scope and Market Allowance 25% of $5,056 $1,264

SUBTOTAL $6,320

Project Management 8% of $6,320 $506

Post Sign Replacement Tech Memo Cost $6,826
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Alternate 2, Sign Replacement

Site:  Former Cat Island Bomb Target BT‐2 

Location:  MCAS Cherry Point, NC

Phase:  Decision Document

Base Year:  2014

KEY ASSUMPTIONS

5. Half of the sign support piles will require replacement during each event in Bogue Sound.

Alternate 2, Sign Replacement

UNIT 

DESCRIPTION QTY UNIT COST TOTAL NOTES

1. Estimated duration of 30 years. 

4. Sign Replacement will be required every 10 years = 3 events for Wood Island and 3 events for Bogue Sound. 

2. Existing signs on Wood Island were installed in 2008. 

3. Existing signs in Bogue Sound were installed in 2012. 

2013 Discount Rates
PRESENT VALUE ANALYSIS Discount Rate : 2.0% Federal Office of Management and Budget 

END YEAR DESCRIPTION  TOTAL COST   TOTAL COST 

PER YEAR 

DISCOUNT 

FACTOR

PRESENT VALUE

0 Total Annual Costs  $0 $0 1 $0 

1 Total Annual Costs $0 $0 0.980 $0 

2 Total Annual Costs $0 $0 0.961 $0 

3 Total Annual Costs $0 $0 0.942 $0 

4 Total Annual Costs, Sign Replacement Event (Wood Islan $55,770 $55,770 0.924 $51,523 

5 Total Annual Costs $0 $0 0.906 $0 

6 Total Annual Costs $0 $0 0.888 $0 

7 Total Annual Costs $0 $0 0.871 $0 

8 Total Annual Costs, Sign Replacement Event (SDZ) $94,947 $94,947 0.853 $81,037 

9 Total Annual Costs $0 $0 0.837 $0 

10 Total Annual Costs $0 $0 0.820 $0 

11 Total Annual Costs $0 $0 0.804 $0 

12 Total Annual Costs $0 $0 0.788 $0 

13 Total Annual Costs $0 $0 0.773 $0 

14 Total Annual Costs, Sign Replacement Event (Wood Islan $55,770 $55,770 0.758 $42,267 

15 Total Annual Costs $0 $0 0.743 $0 

16 Total Annual Costs $0 $0 0.728 $0 

17 Total Annual Costs $0 $0 0.714 $0 

18 Total Annual Costs, Sign Replacement Event (SDZ) $94,947 $94,947 0.700 $66,478 

19 Total Annual Costs $0 $0 0.686 $0 

20 Total Annual Costs $0 $0 0.673 $0 

21 Total Annual Costs $0 $0 0.660 $0 

22 Total Annual Costs $0 $0 0.647 $0 

23 Total Annual Costs $0 $0 0.634 $0 

24 Total Annual Costs, Sign Replacement Event (Wood Islan $55,770 $55,770 0.622 $34,674 

25 Total Annual Costs $0 $0 0.610 $0 

26 Total Annual Costs $0 $0 0.598 $0 

27 Total Annual Costs $0 $0 0.586 $0 

28 Total Annual Costs, Sign Replacement Event (SDZ) $94,947 $94,947 0.574 $54,535 

29 Total Annual Costs $0 $0 0.563 $0 

30 Total Annual Costs $0 $0 0.552 $0 
    SUBTOTAL $330,514

TOTAL PRESENT VALUE OF SIGN REPLACEMENT $331,000

TOTAL PRESENT VALUE OF SIGN REPLACEMENT (+50%) $497,000

TOTAL PRESENT VALUE OF SIGN REPLACEMENT (‐30%) $232,000

This cost estimate has been prepared in accordance with EPA 540‐R‐00‐002 and represents a ‐30 to +50 percent range of accuracy.  This estimate is limited to the conditions existing 

at its issuance and is not a guaranty of actual price or cost. Uncertain market conditions such as, but not limited to: local labor or contractor availability, wages, other work, material 

market fluctuations, price escalations, force majeure events, and developing bidding conditions, may affect the accuracy of this estimate. CH2M HILL is not responsible for 

any variance from this estimate or actual prices and conditions obtained.
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Alternate 3, Site Reconnaissance

Site:  Former Cat Island Bomb Target BT‐2 

Location:  MCAS Cherry Point, NC

Phase:  Decision Document

Base Year:  2014

KEY ASSUMPTIONS

Alternate 3, Site Reconnaissance

UNIT 

DESCRIPTION QTY UNIT COST TOTAL NOTES

INSPECTION COSTS 

Task planning, procurement and coordination for each Inspection

Project Manager, P3 8 HR $92.00 $736 Navy CLEAN Rate + 10% Award Fee

Senior UXO, P5 4 HR $135.00 $540 Navy CLEAN Rate + 10% Award Fee

UXO Technician, P4 12 HR $110.00 $1,320 Navy CLEAN Rate + 10% Award Fee

Sr. Engineer/Scientist, P3 2 HR $92.00 $184 Navy CLEAN Rate + 10% Award Fee

QA/QC Officer, P3 4 HR $92.00 $368 Navy CLEAN Rate + 10% Award Fee

Engineer/Scientist, P1 4 HR $55.00 $220 Navy CLEAN Rate + 10% Award Fee

Regulatory Compliance Officer, P3 2 HR $92.00 $184 Navy CLEAN Rate + 10% Award Fee

Publications, T3 4 HR $63.00 $252 Navy CLEAN Rate + 10% Award Fee

Accounting/Admin, A3 16 HR $62.00 $992 Navy CLEAN Rate + 10% Award Fee

Subcontract Admin/Procurement, A3 40 HR $62.00 $2,480 Navy CLEAN Rate + 10% Award Fee

Document Production Supplies 2.0 LS $500.00 $1,000

SUBTOTAL $8,276

Undefined Scope and Market Allowance 5% of $8,276 $414 Based on Projects similar in nature
SUBTOTAL $8,690

Project Management 8% of $8,690 $695 Based on Projects similar in nature
Construction Management 0% of $8,690 $0 Based on Projects similar in nature

Inspection Planning Documents Cost $9,385

Cost per 3‐year Inspection (10 over 30 years) See Note 2

UXO Technician, P4 36 HR $110.00 $3,960 Navy CLEAN Rate + 10% Award Fee

Sr. Engineer/Scientist, P3 36 HR $92.00 $3,312 Navy CLEAN Rate + 10% Award Fee

Sr. Engineer/Scientist, P3 36 HR $92.00 $3,312 Navy CLEAN Rate + 10% Award Fee

Boat Rental 2 DY $825 $1,650 Recent estimate rate of $750 + 10% Fee

Boat Rental Planning Documents 2 LS $200 $400 Recent estimate rate

Airfare ‐ Milwaukee ‐ New Bern 1.0 EA $419 $419 Recent estimate rate

Airfare ‐ Atlanta ‐ New Bern 1.0 EA $346 $346 Recent estimate rate

Airfare ‐ Charlotte ‐ New Bern 1.0 EA $344 $344 Recent estimate rate

Lodging ($90 + $10.80 tax) 9.0 DY $100.80 $907 JTR lodging rate + tax

Meals & Incidentals 9.0 DY $46.00 $414 JTR rate

Vehicle rental 9.0 DY $65 $585 Recent estimate rate

Consumable supplies  2 DY $50 $100 Engineer's estimate 

SUBTOTAL $15,749

Undefined Scope and Market Allowance 25% of $15,749 $3,937

 SUBTOTAL $19,687

Project Management 8% of $19,687 $1,575

3‐Year Inspction Cost $21,261

1. After each inspection, the need for additional MEC/MPPEH removal and/or sign replacement will be evaluated.

2. There is an inspection every 3 years for a duration of 30 years = 10 inspections.

3. There will be an inspection after each named storm event, assumed to occur every 5 years = 6 inspections.

4. Total of 16 inspections with each inspection including a complete site walk of Wood Island in order to access all sign locations and to determine whether 
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Alternate 3, Site Reconnaissance

Site:  Former Cat Island Bomb Target BT‐2 

Location:  MCAS Cherry Point, NC

Phase:  Decision Document

Base Year:  2014

KEY ASSUMPTIONS

Alternate 3, Site Reconnaissance

UNIT 

DESCRIPTION QTY UNIT COST TOTAL NOTES

1. After each inspection, the need for additional MEC/MPPEH removal and/or sign replacement will be evaluated.

2. There is an inspection every 3 years for a duration of 30 years = 10 inspections.

3. There will be an inspection after each named storm event, assumed to occur every 5 years = 6 inspections.

4. Total of 16 inspections with each inspection including a complete site walk of Wood Island in order to access all sign locations and to determine whether 

Cost per Tech Memo of each 3‐Year Inspection See Note 2

Project Manager, P3 4 HR $92 $368 Navy CLEAN Rate + 10% Award Fee

Senior UXO, P5 2 HR $135 $270 Navy CLEAN Rate + 10% Award Fee

UXO Technician, P4 8 HR $110 $880 Navy CLEAN Rate + 10% Award Fee

Sr. Engineer/Scientist, P3 8 HR $92 $736 Navy CLEAN Rate + 10% Award Fee

QA/QC Officer, P3 8 HR $92 $736 Navy CLEAN Rate + 10% Award Fee

Engineer/Scientist, P1 24 HR $55 $1,320 Navy CLEAN Rate + 10% Award Fee

Regulatory Compliance Officer, P3 4 HR $92 $368 Navy CLEAN Rate + 10% Award Fee

Publications, T3 8 HR $63 $504 Navy CLEAN Rate + 10% Award Fee

Account/Admin, A3 8 HR $62 $496 Navy CLEAN Rate + 10% Award Fee

Document Production Supplies 2 LS $500 $1,000

SUBTOTAL $6,678

Undefined Scope and Market Allowance 25% of $6,678 $1,670
SUBTOTAL $8,348

Project Management 8% of $8,348 $668

3‐year Inspection Evaluation/Report Cost $9,015

Cost per Post‐Storm Event Inspection (6 over 30 years) See Note 3

UXO Technician, P4 36 HR $110.00 $3,960 Navy CLEAN Rate + 10% Award Fee

Sr. Engineer/Scientist, P3 36 HR $92.00 $3,312 Navy CLEAN Rate + 10% Award Fee

Project Manager, P3 36 HR $92.00 $3,312 Navy CLEAN Rate + 10% Award Fee

Boat Rental 2 DY $825 $1,650 Recent estimate rate of $750 + 10% Fee

Boat Rental Planning Documents 2 LS $200 $400 Recent estimate rate

Airfare ‐ Milwaukee ‐ New Bern 1.0 EA $419 $419 Recent estimate rate

Airfare ‐ Atlanta ‐ New Bern 1.0 EA $346 $346 Recent estimate rate

Airfare ‐ Charlotte ‐ New Bern 1.0 EA $344 $344 Recent estimate rate

Lodging ($90 + $10.80 tax) 9.0 DY $100.80 $907 JTR lodging rate + tax

Meals & Incidentals 9.0 DY $46.00 $414 JTR rate

Vehicle rental 9.0 DY $65 $585 Recent estimate rate

Consumable supplies  2 DY $50 $100 Engineer's estimate 

SUBTOTAL $15,749

Undefined Scope and Market Allowance 25% of $15,749 $3,937

 SUBTOTAL $19,687

Project Management 8% of $19,687 $1,575

Storm Event Inspection Cost $21,261

Cost per Tech Memo of each Storm Event Inspection See Note 3

Project Manager, P3 4 HR $92 $368 Navy CLEAN Rate + 10% Award Fee

Senior UXO, P5 2 HR $135 $270 Navy CLEAN Rate + 10% Award Fee

UXO Technician, P4 8 HR $110 $880 Navy CLEAN Rate + 10% Award Fee

Sr. Engineer/Scientist, P3 8 HR $92 $736 Navy CLEAN Rate + 10% Award Fee

QA/QC Officer, P3 8 HR $92 $736 Navy CLEAN Rate + 10% Award Fee

Engineer/Scientist, P1 24 HR $55 $1,320 Navy CLEAN Rate + 10% Award Fee

Regulatory Compliance Officer, P3 4 HR $92 $368 Navy CLEAN Rate + 10% Award Fee

Publications, T3 8 HR $63 $504 Navy CLEAN Rate + 10% Award Fee

Account/Admin, A3 8 HR $62 $496 Navy CLEAN Rate + 10% Award Fee

Document Production Supplies 2 LS $500 $1,000 Engineer's estimate 

SUBTOTAL $6,678

Undefined Scope and Market Allowance 25% of $6,678 $1,670
SUBTOTAL $8,348

Project Management 8% of $8,348 $668

Storm Event Inspection Evaluation/Report Cost $9,015
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Alternate 3, Site Reconnaissance

Site:  Former Cat Island Bomb Target BT‐2 

Location:  MCAS Cherry Point, NC

Phase:  Decision Document

Base Year:  2014

KEY ASSUMPTIONS

Alternate 3, Site Reconnaissance

UNIT 

DESCRIPTION QTY UNIT COST TOTAL NOTES

1. After each inspection, the need for additional MEC/MPPEH removal and/or sign replacement will be evaluated.

2. There is an inspection every 3 years for a duration of 30 years = 10 inspections.

3. There will be an inspection after each named storm event, assumed to occur every 5 years = 6 inspections.

4. Total of 16 inspections with each inspection including a complete site walk of Wood Island in order to access all sign locations and to determine whether 

2013 Discount Rates

PRESENT VALUE ANALYSIS Discount Rate : 2.0% Federal Office of Management and Budget 

END YEAR DESCRIPTION TOTAL COST  TOTAL COST 

PER YEAR 

DISCOUNT 

FACTOR

PRESENT VALUE

0 Total Inspection Costs $0 $0 1 $0 

1 Total Inspection Costs (Storm Event)   $39,662 $39,662 0.980 $38,884 

2 Total Inspection Costs   $0 $0 0.961 $0 

3 Total Inspection Costs (3‐year) $39,662 $39,662 0.942 $37,374 

4 Total Inspection Costs   $0 $0 0.924 $0 

5 Total Inspection Costs   $0 $0 0.906 $0 

6 Total Inspection Costs (3‐year) $39,662 $39,662 0.888 $35,218 

7 Total Inspection Costs (Storm Event)   $39,662 $39,662 0.871 $34,528 

8 Total Inspection Costs   $0 $0 0.853 $0 

9 Total Inspection Costs (3‐year) $39,662 $39,662 0.837 $33,187 

10 Total Inspection Costs   $0 $0 0.820 $0 

11 Total Inspection Costs   $0 $0 0.804 $0 

12 Total Inspection Costs (3‐year) $39,662 $39,662 0.788 $31,273 

13 Total Inspection Costs (Storm Event)   $39,662 $39,662 0.773 $30,660 

14 Total Inspection Costs   $0 $0 0.758 $0 

15 Total Inspection Costs (3‐year) $39,662 $39,662 0.743 $29,469 

16 Total Inspection Costs   $0 $0 0.728 $0 

17 Total Inspection Costs   $0 $0 0.714 $0 

18 Total Inspection Costs (3‐year) $39,662 $39,662 0.700 $27,770 

19 Total Inspection Costs (Storm Event)   $39,662 $39,662 0.686 $27,225 

20 Total Inspection Costs   $0 $0 0.673 $0 

21 Total Inspection Costs (3‐year) $39,662 $39,662 0.660 $26,168 

22 Total Inspection Costs   $0 $0 0.647 $0 

23 Total Inspection Costs   $0 $0 0.634 $0 

24 Total Inspection Costs (3‐year) $39,662 $39,662 0.622 $24,659 

25 Total Inspection Costs (Storm Event)   $39,662 $39,662 0.610 $24,175 

26 Total Inspection Costs   $0 $0 0.598 $0 

27 Total Inspection Costs (3‐year) $39,662 $39,662 0.586 $23,236 

28 Total Inspection Costs   $0 $0 0.574 $0 

29 Total Inspection Costs (Storm Event)   $39,662 $39,662 0.563 $22,334 

30 Total Inspection Costs (3‐year) $39,662 $39,662 0.552 $21,896 
    SUBTOTAL $468,056

TOTAL PRESENT VALUE OF SITE INSPECTIONS $469,000

TOTAL PRESENT VALUE OF SITE INSPECTIONS (+50%) $704,000

TOTAL PRESENT VALUE OF SITE INSPECTIONS (‐30%) $329,000

This cost estimate has been prepared in accordance with EPA 540‐R‐00‐002 and represents a ‐30 to +50 percent range of accuracy.  This estimate is limited to the conditions existing 

at its issuance and is not a guaranty of actual price or cost. Uncertain market conditions such as, but not limited to: local labor or contractor availability, wages, other work, material 

market fluctuations, price escalations, force majeure events, and developing bidding conditions, may affect the accuracy of this estimate. CH2M HILL is not responsible for 

any variance from this estimate or actual prices and conditions obtained.
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Alternate 3, ESS Revision
Site:  Former Cat Island Bomb Target BT‐2 

Location:  MCAS Cherry Point, NC

Phase:  Decision Document

Base Year:  2014

KEY ASSUMPTIONS

Alternate 3, ESS Revision

DESCRIPTION QTY UNIT COST TOTAL NOTES

ESS REVISION COSTS 

Cost per ESS Revision See Note 1 

Project Manager, P3 2 HR $92 $184 Navy CLEAN Rate + 10%Award Fee

Senior UXO, P5 8 HR $135 $1,080 Navy CLEAN Rate + 10%Award Fee

UXO Technician, P4 80 HR $110 $8,800 Navy CLEAN Rate + 10%Award Fee

Sr. Engineer/Scientist, P3 40 HR $92 $3,680 Navy CLEAN Rate + 10%Award Fee

QA/QC Officer, P3 8 HR $92 $736 Navy CLEAN Rate + 10%Award Fee

Engineer/Scientist, P1 40 HR $55 $2,200 Navy CLEAN Rate + 10%Award Fee

Regulatory Compliance Officer, P3 4 HR $92 $368 Navy CLEAN Rate + 10%Award Fee

Publications, T3 16 HR $63 $1,008 Navy CLEAN Rate + 10%Award Fee

Account/Admin, A3 8 HR $62 $496 Navy CLEAN Rate + 10%Award Fee

Document Production Supplies 1 LS $500 $500 Engineer's estimate 

SUBTOTAL $19,052

Undefined Scope and Market Allowance 10% of $19,052 $1,905
SUBTOTAL $20,957

Project Management 8% of $20,957 $1,677

ESS Revision Cost $22,634

2013 Discount Rates
PRESENT VALUE ANALYSIS Discount Rate : 2.0% Federal Office of Management and Budget 

END YEARDESCRIPTION TOTAL COST
 TOTAL COST 

PER YEAR 

DISCOUNT 

FACTOR
PRESENT VALUE

0 Total Annual ESS Revision Costs $0 $0 1 $0 

1 Total Annual ESS Revision Costs $0 $0 0.980 $0 

2 Total Annual ESS Revision Costs $0 $0 0.961 $0 

3 Total Annual ESS Revision Costs $0 $0 0.942 $0 

4 Total Annual ESS Revision Costs $0 $0 0.924 $0 

5 Total Annual ESS Revision Costs $0 $0 0.906 $0 

6 Total Annual ESS Revision Costs, 1st Revision $22,634 $22,634 0.888 $20,098 

7 Total Annual ESS Revision Costs $0 $0 0.871 $0 

8 Total Annual ESS Revision Costs $0 $0 0.853 $0 

9 Total Annual ESS Revision Costs $0 $0 0.837 $0 

10 Total Annual ESS Revision Costs $0 $0 0.820 $0 

11 Total Annual ESS Revision Costs $0 $0 0.804 $0 

12 Total Annual ESS Revision Costs, 2nd Revision $22,634 $22,634 0.788 $17,847 

13 Total Annual ESS Revision Costs $0 $0 0.773 $0 

14 Total Annual ESS Revision Costs $0 $0 0.758 $0 

15 Total Annual ESS Revision Costs $0 $0 0.743 $0 

16 Total Annual ESS Revision Costs $0 $0 0.728 $0 

17 Total Annual ESS Revision Costs $0 $0 0.714 $0 

18 Total Annual ESS Revision Costs, 3rd Revision $22,634 $22,634 0.700 $15,847 

19 Total Annual ESS Revision Costs $0 $0 0.686 $0 

20 Total Annual ESS Revision Costs $0 $0 0.673 $0 

21 Total Annual ESS Revision Costs $0 $0 0.660 $0 

22 Total Annual ESS Revision Costs $0 $0 0.647 $0 

23 Total Annual ESS Revision Costs $0 $0 0.634 $0 

24 Total Annual ESS Revision Costs, 4th Revision $22,634 $22,634 0.622 $14,072 

25 Total Annual ESS Revision Costs $0 $0 0.610 $0 

26 Total Annual ESS Revision Costs $0 $0 0.598 $0 

27 Total Annual ESS Revision Costs $0 $0 0.586 $0 

28 Total Annual ESS Revision Costs $0 $0 0.574 $0 

29 Total Annual ESS Revision Costs $0 $0 0.563 $0 

30 Total Annual ESS Revision Costs $0 $0 0.552 $0 
    SUBTOTAL $67,864

TOTAL PRESENT VALUE OF ESS REVISIONS $68,000

TOTAL PRESENT VALUE OF ESS REVISIONS (+50%) $102,000

TOTAL PRESENT VALUE OF REVISIONS (‐30%) $48,000

1. The ESS will require 4 revisions during the course of the 30‐year project 

This cost estimate has been prepared in accordance with EPA 540‐R‐00‐002 and represents a ‐30 to +50 percent range of accuracy.  This estimate is limited to the conditions existing at 

its issuance and is not a guaranty of actual price or cost. Uncertain market conditions such as, but not limited to: local labor or contractor availability, wages, other work, material 

market fluctuations, price escalations, force majeure events, and developing bidding conditions, may affect the accuracy of this estimate. CH2M HILL is not responsible for any variance 

from this estimate or actual prices and conditions obtained.
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Alternate 3, Additional MEC/MPPEH Removal
Site:  Former Cat Island Bomb Target BT‐2 

Location:  MCAS Cherry Point, NC

Phase:  Decision Document

Base Year:  2014

KEY ASSUMPTIONS

Alternate 3, Additional MEC/MPPEH Removal

DESCRIPTION QTY UNIT COST TOTAL NOTES

ADDITIONAL MEC/MPPEH REMOVAL

Project planning, procurement and coordination for each Event

Project Manager, P3 48 HR $92.00 $4,416 Navy CLEAN Rate + 10% Award Fee

Senior UXO, P5 12 HR $135.00 $1,620 Navy CLEAN Rate + 10% Award Fee

UXO Technician, P4 120 HR $110.00 $13,200 Navy CLEAN Rate + 10% Award Fee

Officer) 12 HR $92.00 $1,104 Navy CLEAN Rate + 10% Award Fee

QA/QC Officer, P3 48 HR $92.00 $4,416 Navy CLEAN Rate + 10% Award Fee

Engineer/Scientist, P1 80 HR $55.00 $4,400 Navy CLEAN Rate + 10% Award Fee

Regulatory Compliance Officer, P3 6 HR $92.00 $552 Navy CLEAN Rate + 10% Award Fee

Publications, T3 24 HR $63.00 $1,512 Navy CLEAN Rate + 10% Award Fee

Accounting/Admin, A3 24 HR $62.00 $1,488 Navy CLEAN Rate + 10% Award Fee

Subcontract Admin/Procurement, A3 80 HR $62.00 $4,960 Navy CLEAN Rate + 10% Award Fee

Document Production Supplies 10 LS $500.00 $5,000 Engineer's estimate 

SUBTOTAL $42,668

Undefined Scope and Market Allowance 5% of $42,668 $2,133 Based on Projects similar in nature
SUBTOTAL $44,801

Project Management 8% of $44,801 $3,584 Based on Projects similar in nature
Construction Management 0% of $44,801 $0 Based on Projects similar in nature

$48,386

Project Management 8% of $48,386 $3,871

MEC/MPPEH Removal Planning, Procurement and Coordination Cost $52,256

Cost per Additional MEC/MPPEH Removal Event (Every 5 years for 30 = 6 events) 4 Events. See Notes 1 & 3

UXO Technician, P4 180 HR $110.00 $19,800

Navy CLEAN Rate + 10% Award Fee. 5 

days/week, 12 hrs/day

UXO Technician, P4 180 HR $110.00 $19,800 Navy CLEAN Rate + 10% Award Fee

Sr. Engineer/Scientist, P3 180 HR $92.00 $16,560 Navy CLEAN Rate + 10% Award Fee

Boat Rental 10 DY $825 $8,250 Recent estimate rate of $750 + 10% Fee

Boat Rental Planning Documents 1 LS $200 $200 Recent estimate rate

Airfare ‐ Milwaukee ‐ New Bern 2 EA $419 $838 Recent estimate rate

Airfare ‐ Atlanta ‐ New Bern 1 EA $346 $346 Recent estimate rate

Lodging ($90 + $10.80 tax) 63 DY $100.80 $6,350 JTR lodging rate + tax

Meals & Incidentals 63 DY $46.00 $2,898 JTR rate

Vehicle rental 63 DY $65 $4,095 Recent estimate rate

Consumable supplies  15 DY $50 $750 Engineer's estimate 

UXO Subcontractor 1 LS $110,250 $110,250 Previous experience on this project

Vibration Monitoring 1 LS $5,250 $5,250 Previous experience on this project

Laboratory Costs 1 LS $2,500 $2,500 Previous experience on this project

Public Notification 1 LS $2,000 $2,000 Previous experience on this project

SUBTOTAL $199,887

Undefined Scope and Market Allowance 25% of $199,887 $49,972

SUBTOTAL $249,859

Project Management 8% of $249,859 $19,989

MEC/MPPEH Removal Cost $269,848

Cost per Report after MEC/MPPEH Removal Event (Every 5 years for 30 = 6 events) 5 Events. See Notes 1 & 2

Project Manager, P3 4 HR $92 $368 Navy CLEAN Rate + 10% Award Fee

Senior UXO, P5 8 HR $135 $1,080 Navy CLEAN Rate + 10% Award Fee

UXO Technician, P4 40 HR $110 $4,400 Navy CLEAN Rate + 10% Award Fee

Sr. Engineer/Scientist, P3 8 HR $92 $736 Navy CLEAN Rate + 10% Award Fee

QA/QC Officer, P3 16 HR $92 $1,472 Navy CLEAN Rate + 10% Award Fee

Enginner/Scientist, P1 80 HR $55 $4,400 Navy CLEAN Rate + 10% Award Fee

Regulatory Compliance Officer, P3 4 HR $92 $368 Navy CLEAN Rate + 10% Award Fee

Publications, T3 16 HR $63 $1,008 Navy CLEAN Rate + 10% Award Fee

Account/Admin, A3 16 HR $62 $992 Navy CLEAN Rate + 10% Award Fee

Document Production Supplies 1 LS $100 $100

SUBTOTAL $14,924

Undefined Scope and Market Allowance 25% of $14,924 $3,731

SUBTOTAL $18,655

Project Management 8% of $18,655 $1,492

Post MEC/MPPEH Removal Report Cost $20,147

1. Estimated duration of 30 years. 

2. Additional MEC/MPPEH removal will be required every 5 years = 6 events.

3. Planning documents include: Work Plan; RCRA Temporary Emergency Permit; CAMA Negative Determination; and Public/Community Involvement
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Alternate 3, Additional MEC/MPPEH Removal
Site:  Former Cat Island Bomb Target BT‐2 

Location:  MCAS Cherry Point, NC

Phase:  Decision Document

Base Year:  2014

KEY ASSUMPTIONS

Alternate 3, Additional MEC/MPPEH Removal

DESCRIPTION QTY UNIT COST TOTAL NOTES

1. Estimated duration of 30 years. 

2. Additional MEC/MPPEH removal will be required every 5 years = 6 events.

3. Planning documents include: Work Plan; RCRA Temporary Emergency Permit; CAMA Negative Determination; and Public/Community Involvement

2013 Discount Rates
PRESENT VALUE ANALYSIS Discount Rate : 2.0% Federal Office of Management and Budget 

END YEAR DESCRIPTION  TOTAL COST   TOTAL COST 

PER YEAR 

DISCOUNT 

FACTOR

PRESENT 

VALUE

0 Total Annaul Costs $0 $0 1 $0 

1 Total Annaul Costs $0 $0 0.980 $0 

2 Total Annaul Costs $0 $0 0.961 $0 

3 Total Annaul Costs $0 $0 0.942 $0 

4 Total Annaul Costs $0 $0 0.924 $0 

5 Total Annaul Costs, MEC/MPPEH Removal Event $342,252 $342,252 0.906 $309,988 

6 Total Annaul Costs $0 $0 0.888 $0 

7 Total Annaul Costs $0 $0 0.871 $0 

8 Total Annaul Costs $0 $0 0.853 $0 

9 Total Annaul Costs $0 $0 0.837 $0 

10 Total Annaul Costs, MEC/MPPEH Removal Event $342,252 $342,252 0.820 $280,766 

11 Total Annaul Costs $0 $0 0.804 $0 

12 Total Annaul Costs $0 $0 0.788 $0 

13 Total Annaul Costs $0 $0 0.773 $0 

14 Total Annaul Costs $0 $0 0.758 $0 

15 Total Annaul Costs, MEC/MPPEH Removal Event $342,252 $342,252 0.743 $254,298 

16 Total Annaul Costs $0 $0 0.728 $0 

17 Total Annaul Costs $0 $0 0.714 $0 

18 Total Annaul Costs $0 $0 0.700 $0 

19 Total Annaul Costs $0 $0 0.686 $0 

20 Total Annaul Costs, MEC/MPPEH Removal Event $342,252 $342,252 0.673 $230,326 

21 Total Annaul Costs $0 $0 0.660 $0 

22 Total Annaul Costs $0 $0 0.647 $0 

23 Total Annaul Costs $0 $0 0.634 $0 

24 Total Annaul Costs $0 $0 0.622 $0 

25 Total Annaul Costs, MEC/MPPEH Removal Event $342,252 $342,252 0.610 $208,613 

26 Total Annaul Costs $0 $0 0.598 $0 

27 Total Annaul Costs $0 $0 0.586 $0 

28 Total Annaul Costs $0 $0 0.574 $0 

29 Total Annaul Costs $0 $0 0.563 $0 

30 Total Annaul Costs, MEC/MPPEH Removal Event $342,252 $342,252 0.552 $188,947 
    SUBTOTAL $1,472,938

TOTAL PRESENT VALUE OF MEC/MPPEH REMOVAL $1,473,000

TOTAL PRESENT VALUE OF MEC/MPPEH REMOVAL (+50%) $2,210,000

TOTAL PRESENT VALUE OF MEC/MPPEH REMOVAL (‐30%) $1,032,000

This cost estimate has been prepared in accordance with EPA 540‐R‐00‐002 and represents a ‐30 to +50 percent range of accuracy.  This estimate is limited to the conditions existing 

at its issuance and is not a guaranty of actual price or cost. Uncertain market conditions such as, but not limited to: local labor or contractor availability, wages, other work, material 

market fluctuations, price escalations, force majeure events, and developing bidding conditions, may affect the accuracy of this estimate. CH2M HILL is not responsible for 

any variance from this estimate or actual prices and conditions obtained.
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Alternate 3, Sign Replacement
Site:  Former Cat Island Bomb Target BT‐2 

Location:  MCAS Cherry Point, NC

Phase:  Decision Document

Base Year:  2014

KEY ASSUMPTIONS

5. Half of the sign support piles will be replaced during each event in SDZ.

Alternate 3, Sign Replacement

DESCRIPTION QTY UNIT COST TOTAL NOTES

SIGN REPLACEMENT COSTS 

Task planning, procurement and coordination for each Event

Project Manager, P3 8 HR $92.00 $736 Navy CLEAN Rate + 10% Award Fee

Senior UXO, P5 4 HR $135.00 $540 Navy CLEAN Rate + 10% Award Fee

UXO Technician, P4 12 HR $110.00 $1,320 Navy CLEAN Rate + 10% Award Fee

Sr. Engineer/Scientist, P3 6 HR $92.00 $552 Navy CLEAN Rate + 10% Award Fee

QA/QC Officer, P3 4 HR $92.00 $368 Navy CLEAN Rate + 10% Award Fee

Engineer/Scientist, P1 4 HR $55.00 $220 Navy CLEAN Rate + 10% Award Fee

Regulatory Compliance Officer, P3 2 HR $92.00 $184 Navy CLEAN Rate + 10% Award Fee

Publications, T3 4 HR $63.00 $252 Navy CLEAN Rate + 10% Award Fee

Accounting/Admin, A3 8 HR $62.00 $496 Navy CLEAN Rate + 10% Award Fee

Subcontract Admin/Procurement, A3 40 HR $62.00 $2,480 Navy CLEAN Rate + 10% Award Fee

Document Production Supplies 1.0 LS $500.00 $500

SUBTOTAL $7,648

Undefined Scope and Market Allowance 5% of $7,648 $382 Based on Projects similar in nature
SUBTOTAL $8,030

Project Management 8% of $8,030 $642 Based on Projects similar in nature
Construction Management 0% of $8,030 $0 Based on Projects similar in nature

$8,673

Project Management 8% of $8,673 $694

Sign Replacement Planning, Procurement and Coordination Cost $9,367

Cost per Wood Island Sign Replacement Event (Every 10 years for 30 = 3 events) 4 Events. See Notes 1, 2, & 4

UXO Technician, P4 60 HR $110.00 $6,600 Navy CLEAN Rate + 10% Award Fee

Sr. Engineer/Scientist, P3 60 HR $92.00 $5,520 Navy CLEAN Rate + 10% Award Fee

Boat Rental 4 DY $825 $3,300 Recent estimate rate of $750 + 10% Fee

Boat Rental Planning Documents 1 LS $200 $200 Recent estimate rate

Airfare ‐ Milwaukee ‐ New Bern 1 EA $419 $419 Recent estimate rate

Airfare ‐ Atlanta ‐ New Bern 1 EA $346 $346 Recent estimate rate

Lodging ($90 + $10.80 tax) 12 DY $100.80 $1,210 JTR lodging rate + tax

Meals & Incidentals 12 DY $46.00 $552 JTR rate

Vehicle rental 12 DY $65 $780 Recent estimate rate

New Sign, Purchase 16 EA $431 $6,890 2012 purchase price of $391.50 + 10% 

New Sign, Mounting Hardware & Delivery 16 EA $206 $3,300 Recent estimate rate

Replace Sign Pilings (1/2 every 9 years) 0.0 LS $45,500 $0 Recent estimate rate

Consumable supplies  4 DY $50 $200 Engineer's estimate 

SUBTOTAL $29,317

Undefined Scope and Market Allowance 25% of $29,317 $7,329

SUBTOTAL $36,646

Project Management 8% of $36,646 $2,932

Sign Replacement Cost $39,578

Cost per SDZ Sign Replacement Event (Every 10 years for 30 = 3 events) 4 Events. See Notes 1, 3, 4 & 5

UXO Technician, P4 72 HR $110.00 $7,920 Navy CLEAN Rate + 10% Award Fee

Sr. Engineer/Scientist, P3 72 HR $92.00 $6,624 Navy CLEAN Rate + 10% Award Fee

Boat Rental 5 DY $825 $4,125 Recent estimate rate of $750 + 10% Fee

Boat Rental Planning Documents 1 LS $200 $200 Recent estimate rate

Airfare ‐ Milwaukee ‐ New Bern 1 EA $419 $419 Recent estimate rate

Airfare ‐ Atlanta ‐ New Bern 1 EA $346 $346 Recent estimate rate

Lodging ($90 + $10.80 tax) 14 DY $100.80 $1,411 JTR lodging rate + tax

Meals & Incidentals 14 DY $46.00 $644 JTR rate

Vehicle rental 14 DY $65 $910 Recent estimate rate

New Sign, Purchase 20 EA $431 $8,613 2012 purchase price of $391.50 + 10% 

New Sign, Mounting Hardware & Delivery 20 EA $206 $4,125 Recent estimate rate

Replace Sign Pilings (1/2 every 9 years) 0.5 LS $45,500 $22,750 Recent estimate rate

Consumable supplies  5 DY $50 $250 Engineer's estimate 

SUBTOTAL $58,337

Undefined Scope and Market Allowance 25% of $58,337 $14,584

SUBTOTAL $72,922

Project Management 8% of $72,922 $5,834

Sign Replacement Cost $78,755

1. Estimated duration of 30 years. 

3. Existing signs in SDZ were installed in 2012. 

2. Existing signs on Wood Island were installed in 2008. 

4. Sign Replacement will be required every 10 years = 3 events for Wood Island and 3 events for SDZ). 
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Alternate 3, Sign Replacement
Site:  Former Cat Island Bomb Target BT‐2 

Location:  MCAS Cherry Point, NC

Phase:  Decision Document

Base Year:  2014

KEY ASSUMPTIONS

5. Half of the sign support piles will be replaced during each event in SDZ.

Alternate 3, Sign Replacement

DESCRIPTION QTY UNIT COST TOTAL NOTES

1. Estimated duration of 30 years. 

3. Existing signs in SDZ were installed in 2012. 

2. Existing signs on Wood Island were installed in 2008. 

4. Sign Replacement will be required every 10 years = 3 events for Wood Island and 3 events for SDZ). 

Cost per Tech Memo after Sign Replacement Event (Every 10 years for 30 = 3 events for Wood Island and 3 events for SDZ) 4 Events. See Notes 1 ‐ 4

Project Manager, P3 2 HR $92 $184 Navy CLEAN Rate + 10% Award Fee

Senior UXO, P5 2 HR $135 $270 Navy CLEAN Rate + 10% Award Fee

UXO Technician, P4 8 HR $110 $880 Navy CLEAN Rate + 10% Award Fee

Sr. Engineer/Scientist, P3 20 HR $92 $1,840 Navy CLEAN Rate + 10% Award Fee

QA/QC Officer, P3 8 HR $92 $736 Navy CLEAN Rate + 10% Award Fee

Engineer/Scientist, P1 2 HR $55 $110 Navy CLEAN Rate + 10% Award Fee

Regulatory Compliance Officer, P3 2 HR $92 $184 Navy CLEAN Rate + 10% Award Fee

Publications, T3 8 HR $63 $504 Navy CLEAN Rate + 10% Award Fee

Account/Admin, A3 4 HR $62 $248 Navy CLEAN Rate + 10% Award Fee

Document Production Supplies 1.0 LS $100 $100 Engineer's estimate 

SUBTOTAL $5,056

Undefined Scope and Market Allowance 25% of $5,056 $1,264

SUBTOTAL $6,320

Project Management 8% of $6,320 $506

Post Sign Replacement Tech Memo Cost $6,826

2013 Discount Rates
PRESENT VALUE ANALYSIS Discount Rate : 2.0% Federal Office of Management and Budget 

END YEAR DESCRIPTION  TOTAL COST   TOTAL COST 

PER YEAR 

DISCOUNT 

FACTOR

PRESENT 

VALUE

0 Total Annual Costs  $0 $0 1 $0 

1 Total Annual Costs $0 $0 0.980 $0 

2 Total Annual Costs $0 $0 0.961 $0 

3 Total Annual Costs $0 $0 0.942 $0 

4 Total Annual Costs, Sign Replacement Event (Wood Island) $55,770 $55,770 0.924 $51,523 

5 Total Annual Costs $0 $0 0.906 $0 

6 Total Annual Costs $0 $0 0.888 $0 

7 Total Annual Costs $0 $0 0.871 $0 

8 Total Annual Costs, Sign Replacement Event (SDZ) $94,947 $94,947 0.853 $81,037 

9 Total Annual Costs $0 $0 0.837 $0 

10 Total Annual Costs $0 $0 0.820 $0 

11 Total Annual Costs $0 $0 0.804 $0 

12 Total Annual Costs $0 $0 0.788 $0 

13 Total Annual Costs $0 $0 0.773 $0 

14 Total Annual Costs, Sign Replacement Event (Wood Island) $55,770 $55,770 0.758 $42,267 

15 Total Annual Costs $0 $0 0.743 $0 

16 Total Annual Costs $0 $0 0.728 $0 

17 Total Annual Costs $0 $0 0.714 $0 

18 Total Annual Costs, Sign Replacement Event (SDZ) $94,947 $94,947 0.700 $66,478 

19 Total Annual Costs $0 $0 0.686 $0 

20 Total Annual Costs $0 $0 0.673 $0 

21 Total Annual Costs $0 $0 0.660 $0 

22 Total Annual Costs $0 $0 0.647 $0 

23 Total Annual Costs $0 $0 0.634 $0 

24 Total Annual Costs, Sign Replacement Event (Wood Island) $55,770 $55,770 0.622 $34,674 

25 Total Annual Costs $0 $0 0.610 $0 

26 Total Annual Costs $0 $0 0.598 $0 

27 Total Annual Costs $0 $0 0.586 $0 

28 Total Annual Costs, Sign Replacement Event (SDZ) $94,947 $94,947 0.574 $54,535 

29 Total Annual Costs $0 $0 0.563 $0 

30 Total Annual Costs $0 $0 0.552 $0 
    SUBTOTAL $330,514

TOTAL PRESENT VALUE OF SIGN REPLACEMENT $331,000

TOTAL PRESENT VALUE OF SIGN REPLACEMENT (+50%) $497,000

TOTAL PRESENT VALUE OF SIGN REPLACEMENT (‐30%) $232,000

This cost estimate has been prepared in accordance with EPA 540‐R‐00‐002 and represents a ‐30 to +50 percent range of accuracy.  This estimate is limited to the conditions existing 

at its issuance and is not a guaranty of actual price or cost. Uncertain market conditions such as, but not limited to: local labor or contractor availability, wages, other work, material 

market fluctuations, price escalations, force majeure events, and developing bidding conditions, may affect the accuracy of this estimate. CH2M HILL is not responsible for 

any variance from this estimate or actual prices and conditions obtained.
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TABLE 2
BT-2 Action-Specific ARARs  
Decision Document
Former Cat Island Bomb Target BT-2
MCAS Cherry Point, North Carolina

Action Requirement  Prerequisite Citation 

All solid waste shall be stored in such a manner as to prevent the creation of a 

nuisance, insanitary conditions, or a potential public health hazard.

Generation of solid waste which is determined 

not  to be hazardous ‐ Relevant and Appropriate 

to Alternative 3

15A NCAC 13B .0104(f)

Containers for the storage of solid waste shall be maintained in such a manner as 

to prevent the creation of a nuisance or insanitary conditions.

Containers that are broken or that otherwise fail to meet this Rule shall be 

replaced with acceptable containers.

Management of 

military munitions

Specifies alternative management requirements for military munitions that are 

exempt from the definition of solid waste as well as when hazardous waste 

management rules apply.

Management of unused military munitions that 

have not been disposed of on the range or 

fired/used military munitions that have not been 

removed from the range where fired/used.  ‐ 

Applicable to Alternative 3

40 CFR 266.202; 205 (a) and (e)

Management of 

military munitions

Specifies management requirements for those military munitons that are no 

longer exempt from the definition of solid waste

Management of unused military munitions that 

have been disposed of or fired/used military 

munitions that have been removed from the 

range.  Applicable to Alternative 3

40 CFR 266.202(b) and (c) ; 205 

(a) and (b)

A generator may accumulate hazardous waste at the facility for up to 90 days 

provided that:

15A NCAC 13A.0107(c) only as it 

incorporates the following 

citations:

— waste is placed in containers that comply with 40 CFR 265.171‐173; and 40 CFR 262.34(a)(1)(i)

— the date upon which accumulation begins is clearly marked and visible 

     for inspection on each container

40 CFR 262.34(a)(2)

— container is marked with the words “hazardous waste” 40 CFR 264.34(a)(3)

Federal Action‐Specific ARARs

Accumulation of RCRA hazardous waste on site as 

defined in 40 CFR 260.10 ‐ Applicable to 

Alternative 3

Waste Characterization and Storage — Primary Wastes (i.e., excavated contaminated soils) 

Temporary 

accumulation of 

hazardous waste in 

containers  

15A NCAC 13B .0104(e)

Storage of solid 

waste
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TABLE 1

BT-2 Chemical-Specific ARARs
Decision Document
Former Cat Island Bomb Target BT-2
MCAS Cherry Point, North Carolina

Media Requirement  Prerequisite Citation 

Soil U.S. Environmental Protection Agency (EPA) Regional 

Screening Levels (RSLs) 

RSLs are conservative, risk‐based criteria for evaluating 

and cleaning up contaminated CERCLA sites. EPA has 

developed these risk‐based concentrations for many 

constituents associated with contaminated sites. RSLs will 

be used to assess the results of post‐detonation 

sampling.   Only munitions related constituents having 

RSLs are incorporated. ‐ Applicable to Alternative 3.

Risk Assessment Guidance for 

Superfund (RAGS) only as it applies to 

munitions related constituents

Federal and North Carolina Chemical‐Specific ARARs
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Decision Document

Former Cat Island Bomb Target BT-2

MCAS Cherry Point, North Carolina

Location Requirement Prerequisite Citation 

Coastal zone or area that will affect 

the coastal zone

Federal activities must be consistent with, 

to the maximum extent practicable, State 

coastal zone management programs. 

Federal agencies must comply with the 

consistency requirements of 15 CFR § 930.

Actions that may affect identified coastal zone resources 

or uses — Applicable for Alternatives 2 and 3

15 CFR 930.33(a)(1), (a)(2), (b); 

.35(a), (b); .36(a) 

Migratory Flyway Almost all species of native birds in the 

United States are protected from 

unregulated taking.

Any activity taking place within a migratory flyway -- 

Applicable for Alternatives 2 and 3

Migratory Bird Treaty Act, 16 USC 

703

Navigable waterways of the United 

States

Meet regulatory requirements to conduct 

activity in navigable waterways of the 

United States. 

Prohibits the construction of any structures, excavation, 

fill, or altering of any port, roadstead, haven, harbor, 

canal, navigable river, or other water of the United 

States, outside established harbor lines, or where no 

harbor lines have been established, without meeting 

established guidelines. Applicable to Alternatives 2 and 

3

Rivers and Harbors 

Appropriation Act , 33 USC 401-

403

Actions that jeopardize the existence of a 

listed species or results in the destruction 

or adverse modification of critical habitat 

must be avoided or reasonable and 

prudent mitigation measures taken.

Action that is likely to jeopardize fish, wildlife, or plant 

species or destroy or adversely modify critical 

habitat—Applicable to Alternatives 2 and 3

16 USC 1531 et seq ., Sect. 7(a)(2)

Except as provided in the rule, no person 

may take the specified reptiles.

Action that is likely to jeopardize or adversely modify 

critical habitat for American alligator, green turtle, 

and/or loggerhead turtle — Applicable to Alternatives 2 

and 3

50 CFR 17.42(a) and (b)

Federal and North Carolina Location-Specific ARARs

TABLE 3

BT-2 Location-Specific ARARs

Presence of federally endangered or 

threatened species, as designated in 

50 CFR 17.11 and 17.12 -or- critical 

habitat of such species listed in 50 

CFR 17.95
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